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ADA Coordination

Proj No:

Increase access to various County facilities for persons with disabilities by removing barriers or constructing new access.

139.1 ADA Compliance Projects

Proj Desc:

#70170 3/1/20053/1/2005CW 9/1/20069/1/2006 4/1/20074/1/2007 50 25 0**Caleb Center Elevator RetrofitsG

#70177 4/1/20054/1/2005CW 10/1/200610/1/2006 5/1/20075/1/2007 250 208 0**Emergency Housing South - 
Modification to 4 transitional residential buildings and 
1 office building including 4 bathrooms and 1 
restrooms, accessible sidewalks connections and 
regrading and re-striping of existing parking lot.

G

#70191 5/1/20055/1/2005CW 11/1/200611/1/2006 6/1/20076/1/2007 100 17 0**County Store - 
Modifications to facility restroom and one additional 
accessible parking space.

G

400 250 0ADA Coordination Total:

Administrative Office of the Courts

Proj No:

Expansion of court facilities in accordance with the master plan.

180 Additional Courtrooms And Administration Facilities

Proj Desc:

#71616 CW 300 300 0  Master Plan as Relating to all Additional Courtrooms 
and Administrative Facilities

?

Proj No:

Modernize electronic controls, retrofit lighting, and upgrade restroom ventilation. Replace interlocking ceiling tile system. This is the main Criminal and Traffic Courthouse.  The Richard E. Gerstein 
building is a nine-story building employing over 2,0

182 Gerstein Justice Building HVAC Repairs

Proj Desc:

#70622 10/15/200510/15/2005CW -4/15/2006 6/1/200712/31/2010 3,900 120 0

Status/Comments: Comment

  Gerstein Justice Building HVAC Repairs 2/1/20072/1/2007G

Proj No:

Refurbish and convert existing storage areas into office space, replace undersized mechanical equipment, seal exterior of building.

189 Public Defender Building Facility Refurbishment

Proj Desc:

#70676 12/21/200510/15/2005CW -4/15/2006 1/15/200612/31/2013 1,100 600 0  Public Defender Building Facility Refurbishment 12/21/200510/15/2005G

Proj No:

Exterior repairs, sealing, grouting and painting to protect deteriorating seals and finish of facade.

190 Graham Building Exterior Repairs

Proj Desc:

#70673 8/22/20057/15/2005CW 11/10/200510/15/2005 7/15/200610/15/2006 500 500 0  Graham Building Exterior RepairsG

Proj No:

Repair/replace building equipment, refurbish and modernize facility, including exterior painting, limited window replacement, sealing of exterior, carpet replacement, cooling tower replacement, and 
installation of Closed Circuit Television System (CCTV)

192 North Dade Justice Center Facility Refurbishment

Proj Desc:
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#70623 10/15/200510/15/2005CW -10/15/2005 4/15/20067/15/2008 500 320 0  North Dade Justice Center Facility Refurbishment 10/15/200510/15/2005G

Proj No:

To free up jail space and provide and effective and cost efficient alternative facility to house the mentally ill as they await a trial date.

193 Mental Health Facility

Proj Desc:

#70455 7/15/20057/15/2005CW -4/15/2006 7/15/200612/31/2008 22,100 10,000 0  Mental Health Facility -8/15/2005G

28,400 11,840 0Administrative Office of the Courts Total:

Animal Services

Proj No:

Construct additional kennel facilities at the existing facilities and install an emergency generator at the Animal Services complex and provide upgrades to complete the facilitys electrical service.

170 Animal Services Building Expansion and Electrical Upgrades

Proj Desc:

#70778 8/31/20058/31/2005CW 5/16/20065/16/2006 3/2/20073/2/2007 1,000 300 0

Status/Comments: On hold pending construction of new facility

  Emergency Generator/upgrade electrical system 10/2/200510/2/2005G

Proj No:

Construct a new animal shelter.

172 New Animal Shelter

Proj Desc:

#70392 9/15/20059/15/2005CW 6/6/20077/1/2009 7/1/20117/1/2011 5,000 300 0

Status/Comments: Project is progressing on schedule

  Construct a new Animal Shelter property & 
architectural-construction

2/25/200610/1/2008G

6,000 600 0Animal Services Total:

Beaches

Proj No:

Beach renourishment projects for eroded portions of Miami-Dade County beaches.

52 Beach Erosion Mitigation and Renourishment Project

Proj Desc:

#70220 6/6/2006CW -6/6/2006 10/31/2009 5,000 350 0

Status/Comments: Work to begin in June 2006.

 *Beach Renourishment?

#70437 11/1/2005CW -10/1/2006 9/30/2007 5,700 4,200 461**Beach Erosion Mitigation and Renourishment Project?

10,700 4,550 461Beaches Total:

Community Action Agency

Proj No:

Replace canopy over main entrance to facility.

213 Colonial Zubkoff/Ives Dairy Comprehensive Center

Proj Desc:

#70234 10/14/20058/23/20051 5/8/20065/8/2006 100 100 0

Status/Comments: Replace canopy over main entrance to facility.

  Colonial Zubkoff/Ives Dairy Comprehensive CenterG
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Proj No:

Replace wall air conditioning units in classrooms.  Install air conditioning units in the classroom corridors.  Pave, strip and install drainage in rear parking lot.  Install two communication public address 
system throughout facility. 

218 Mary McCloud Bethune Enrichment Center

Proj Desc:

#70235 8/19/20058/24/20053 -5/31/2006 5/30/20062/22/2007 580 470 0

Status/Comments: Replace wall air conditioning units in classrooms.  Install air conditioning units in the classroom corridors.  Pave and install drainage in rear parking lot.  Install two-way communication 
public address system throughout facility.

  Mary McCloud Bethune Enrichment Center 10/17/200510/19/2005G

Proj No:

Replace metal entrance door.  Replace all corridors doors and include code approved panic devices.

221 Isaac A. Withers Enrichment Center

Proj Desc:

#70236 8/19/20059/30/20059 3/6/20066/15/2006 260 260 0

Status/Comments: Replace metal entrance door.  Replace all corridors and include code approved panic devices.

  Isaac A. Withers Enrichment CenterG

Proj No:

Replace facility floor and tile.  Replace rubber tiles on playground.  Replace sprinkler system.

251 Florida Memorial Head Start Center

Proj Desc:

#70237 8/19/20058/23/20051 -3/23/2006 11/14/20058/4/2006 160 160 0

Status/Comments: Replace facility floor and tiles.  Replace rubber tiles on playground.  Replace sprinkler system.

  Florida Memorial Head Start Center 12/19/200510/18/2005G

Proj No:

Construct a regional multi-purpose Head Start Education and Training Center in central Miami-Dade to provide services to 200 eligible children that are currently not served.

300 Regional Head Start Center

Proj Desc:

#70302 7/15/20057/15/2005CW -7/15/2005 12/31/201812/31/2020 5,900 1,500 0  Regional Head Start Center 7/15/20057/15/2005G

7,000 2,490 0Community Action Agency Total:

Convention Center

Proj No:

Renovate the Miami Beach Convention Center.

233 Miami Beach Convention Center

Proj Desc:

#70871 1/1/2006CW -N/A 12/31/2006 55,000 1,000 0  Miami Beach Convention Center -N/A?

55,000 1,000 0Convention Center Total:

Corrections and Rehabilitation

Proj No:

Construct a detention center with 2,000 new jail beds and support facilities.

194 Construct a New Detention Center

Proj Desc:

#70316 9/8/20059/8/2005CW -9/15/2007 4/15/201012/31/2011 90,000 1,200 0  Construct a New Detention Center 9/15/20079/15/2007G

Proj No:

Renovate the Pre-Trial Detention Center (PTDC) to comply with its 40-year recertification requirement including improvements to the medical clinic, expanding its support of the criminal courthouse, 
and complete major renovations at the correctional faci

195 Pre-Trial Detention Center (PTDC) 

Proj Desc:
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#70311 9/8/20058/31/20055 -7/1/2008 7/1/20087/15/2012 47,000 1,250 1  Pre-Trial Detention Center (PTDC) 40 Year 
Certification and Renovation

8/31/20068/31/2006G

137,000 2,450 1Corrections and Rehabilitation Total:

County Manager's Office - Executive Policy Support

Proj No:

Purchase greenspace including development rights to maintain agricultural lands and protect well fields.

10 Purchase Development Rights (PDR)

Proj Desc:

#70556 10/1/2005CW 12/31/2017 29,055 10 0  Purchase Development Rights (PDR)?

29,055 10 0County Manager's Office - Executive Policy Support Total:

Cultural Affairs

Proj No:

GOB funds will compliment other funding sources to complete the Virginia Key Beach Park master plan.

291 Virginia Key Beach Park

Proj Desc:

#70414 CW 15,500 2,000

Status/Comments: An architect has been selected for the museum component of the project and construction components of the master plan of the entire site are being identified for GOB funding support in 
2006.

  Construction of a museum/cultural center and 
improvements to the Virginia Key Beach Park.

?

Proj No:

GOB funds would compliment other funding to provide capital improvements to include; education and community facilities; visitor services; garden infrastructure; garden exhibit and landscape; and 
research facilities.

298 Improvements to the Fairchild Tropical Botanic Garden

Proj Desc:

#70415 CW 15,000 2,000

Status/Comments: The County's Cultural Affairs Department is working to have updated milestone dates and figures for to prepare the Grant Agreement.

  Improvements to the Fairchild Tropical Botanical 
Garden's infrastructure, landscaping, and exhibits; and 
construction of new education and community 
facilities.

?

Proj No:

GOB funds would compliment other funding to reconstruct the Coconut Grove Playhouse to restore its structural integrity and add to its performance and educational capabilities.

299 Improvements to the Coconut Grove Playhouse

Proj Desc:

#70416 CW 15,000 1,700

Status/Comments: The City of Miami's Historic and Environmental Preservation Board met in December 2005 to review the Playhouse's redevelopment plans.  The Playhouse is assembling a team to 
complete a report on building's structural integrity and to address the HEP Board's issues related to the historic designation.  The report will be completed by first quarter of 2006.

  Reconstruction of the Coconut Grove Playhouse to 
restore its structural integrity and add to its 
performance and educational capabilities. 

?

Proj No:

Construct revenue-producing capital additions and improvements to the Lyric Theater in the Historic Overtown Folklife Village, including expanding and equipping the stage and developing a catering 
kitchen, meeting and banquet rooms, welcome center and gallery.

328 Improvements to the Lyric Theatre

Proj Desc:
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#70246 CW 10,000 1,500

Status/Comments: Schematic design has been completed for phase 3 of the Lyric Theater - expansion of the stage and backstage spaces - and design is scheduled to be finished in 2006.

  Construction of Phases III and IV to the Lyric 
Theater.  Phase III includes the expansion of the 
stagehouse and installation of theatrical and sound 
systems.  Phase IV encompasses the construction of 
a welcome center and gallery.

?

Proj No:

GOB funds complement other funding to construct and equip a 485-seat state-of-the-art theater as a component of the Anderson Opera Center on N.E. 14th  Street and N.E. 2nd Avenue in the new 
downtown arts and entertainment district. 

329 Improvements to the Florida Grand Opera Theatre

Proj Desc:

#70405 CW 5,000 4,000

Status/Comments: The Opera currently is evaluating the potential of including a separate, residential development on its site as a way to generate operating income for its new Opera headquarters building 
and 500-seat theater.  These discussions are expected to  be completed and construction is scheduled to commence in 2006. .

  Construction of the Anderson Opera Center, a new 
284,000 sq. ft. headquarters for the Florida Grand 
Opera, located adjacent to the Miami Performing Arts 
Center.  The Center will include a 485-seat theater 
that will be made available to other community 
organizations.

?

Proj No:

Construct an approximately 25,000 sq. ft. addition to the museum’s headquarter facility at 1001 Washington Avenue, Miami Beach,  including: additional storage and public-access to its library; public 
galleries; a 300-seat auditorium/lecture hall; classrooms and teaching spaces; an additional elevator; and visitor-friendly entrance and other pedestrian-access improvements.

330 Improvements to the Wolfsonian - FIU

Proj Desc:

#70417 CW 10,000 1,350

Status/Comments: The museum has developed a scope for its GOB project that encompasses renovation and redevelopment of the three separate properties that comprise its physical plant on Miami Beach.  
This plan will significantly increase public programming spaces. An RFQ will be developed and issued in 2006 to select a team of designers to finalize the building program and project budget. 

  Construction of a 25,000 sq. ft. addition to the 
Wolfsonian museum.  The expansion will include 
additional public access to its library; additional 
galleries and storage spaces; a 300-seat 
auditorium/lecture hall; classrooms and teaching 
spaces; an additional elevator; and visitor-friendly 
entrance and other pedestrian-access improvements. 

?

Proj No:

Purchase and renovate the Carver Theatre.

333 Carver Theatre

Proj Desc:

#70513 CW 5,000 1,000

Status/Comments: The Miami-Dade County Empowerment Trust has been identified as the owner/developer of this project.  Acquisition of the property and the development of a program and budge for a 
studio theater, as part of a mixed use development, is anticipated to occur in 2006.

  Acquisition and renovation and/or reconstruction of 
the Carver Theatre located in the heart of the NW 7th 
Avenue corridor.

?

Proj No:

Construct, equip and as necessary, acquire and renovate property to develop  museum gallery and support spaces, including storage, classroom, conservation, administrative and meeting areas.

334 Cuban Museum

Proj Desc:
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#70434 CW 10,000 2,000

Status/Comments: The Museum is evaluating sites for its new facility.  The Department is assisting with the review of potential County, City and privately held properties that are being considered.  A decision 
regarding site selection and the acquisition of property, as necessary, is expected to occur in 2006.

  Acquisition and adaptive reuse of property to develop 
museum gallery and support spaces.

?

85,500 15,550Cultural Affairs Total:

Economic Development Fund

Proj No:

Provide infrastructure improvements to spur economic development and attract new businesses to the community in order to create jobs.

124 Economic Development Fund

Proj Desc:

#70456 12/30/2007CW 12/30/2019 75,000 782 0  Provide infrastructure improvements to spur economic 
development.

?

75,000 782 0Economic Development Fund Total:

Environmental Resources Management

Proj No:

Construct stormwater drainage improvements in various locations across the county.

1 Local Drainage Improvements

Proj Desc:

#70007 7/1/20052/1/20051 4/27/200611/28/2005 4/27/20064/27/2006 350 350 0  Local Drainage Improvements 7/1/20052/1/2005Y

#70008 11/1/20059/1/20051 8/28/20066/28/2006 12/7/200612/7/2006 380 184 0  Local Drainage Improvement 11/1/20059/1/2005G

#70009 11/1/20055/17/20051 4/30/200712/28/2006 9/11/20079/11/2007 600 600 0  Local Drainage Improvement 11/1/20057/1/2005Y

#70011 7/1/20051 -4/27/2006 7/6/2006 165 165 0  Local Drainage Improvements, # 1440 -7/1/2005?

#70012 10/15/200510/15/20051 8/11/20068/11/2006 10/20/200610/20/2006 165 165 0

Status/Comments: Replaced with 20141 NW 59 CT

  Local Drainage Improvements, CRS # 426, repl w/ 
CRS # 1456

10/15/200510/15/2005G

#70013 11/15/200511/15/20051 9/11/20069/11/2006 11/20/200611/20/2006 165 165 0  Local Drainage Improvements, CRS # 1331 11/15/200511/15/2005G

#70014 10/30/200510/30/20051 8/26/20066/28/2006 9/6/20069/6/2006 165 165 0  Local Drainage Improvements, CRS # 1472 10/30/200510/30/2005G

#70015 9/15/20057/1/20051 7/12/20067/1/2006 9/15/20069/15/2006 165 165 5

Status/Comments: Replaced with 4733 NW 192 ST

  Local Drainage Improvements, CRS # 1446, repl w/ 
CRS # 1269

9/15/20057/1/2005G

#70016 10/1/20059/1/20051 7/28/20066/28/2006 9/6/20069/6/2006 165 165 0  Local Drainage Improvements, CRS # 676 10/1/20059/1/2005G
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#70017 11/1/200510/1/20051 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0

Status/Comments: Replaced with 14630 S. RIVER DR

  Local Drainage Improvements, CRS # 1262, repl w/ 
CRS # 871

11/1/200510/1/2005G

#70018 11/1/200510/1/20051 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0

Status/Comments: Replaced with 301 NW 187 ST

  Local Drainage Improvements, CRS # 1263, repl w/ 
CRS # 1261

11/1/200510/1/2005G

#70019 11/1/20058/1/20051 8/28/20065/28/2006 8/6/20068/6/2006 165 165 0

Status/Comments: Replaced with 19021 NW 49 CT

  Local Drainage Improvements, CRS # 1264, repl w/ 
CRS # 1421

11/1/20058/1/2005Y

#70020 11/1/20051/1/20042 10/2/200711/25/2005 11/10/200711/10/2007 1,670 1,670 1

Status/Comments: Repl with NW 134 St & NW 19-20 Ave $165K, 12230 W.Golf Drive $165K, 9100 NW 29 Ct $165K, 3225 NW 96 St $165K, NW 88 Terr & NW 18-20 Ave $165K, NW 22 Ct & NW 107-112 St 
$190K, NW 17-18 Ave & NW 108-110 St $655K

  Local Drainage Improvement, repl w/ NW 134 St, 
12230 W.Golf Dr, 9100 NW 29 Ct, 3225 NW 96 St, 
NW 88 Terr, NW 22 Ct, NW 18 Ave

11/1/20051/1/2004R

#70022 7/1/20057/1/20052 4/27/20064/27/2006 7/6/20067/6/2006 165 165 0

Status/Comments: Replaced with 8250 NW 1 ST PL

  Local Drainage Improvements, CRS # 136, repl w/ 
CRS # 24

7/1/20057/1/2005G

#70023 11/1/20058/1/20052 8/28/20065/28/2006 8/6/20068/6/2006 165 165 0

Status/Comments: Replaced with 14801 NW 3 AVE

  Local Drainage Improvements, CRS # 262, repl w/ 
CRS # 1370

11/1/20058/1/2005Y

#70024 11/1/20057/1/20052 8/28/20064/27/2006 7/6/20067/6/2006 165 165 0

Status/Comments: Replaced with 14785 NE 10 CT

  Local Drainage Improvements, CRS # 591, repl w/ 
CRS # 1734

11/1/20057/1/2005Y

#70036 11/15/20057/1/20054 9/11/20064/27/2006 7/6/20067/6/2006 165 165 0

Status/Comments: Replaced with 1915 NE 214 TER

  Local Drainage Improvements, CRS # 245, repl w/ 
CRS # 25

11/15/20057/1/2005Y

#70037 11/1/20059/1/20054 8/28/20066/28/2006 9/6/20069/6/2006 165 133 0

Status/Comments: Replaced with 1701 NE 191 ST

  Local Drainage Improvements, CRS#197&985, repl w/ 
CRS # 1718, 1728, 1312, & 1267

11/1/20059/1/2005G

#70043 11/15/20059/1/20056 9/11/20066/28/2006 12/12/200612/12/2006 390 390 0  Local Drainage Improvement 11/15/20059/1/2005G

#70047 10/31/200512/1/20046 12/30/200510/26/2005 7/18/20077/18/2007 500 500 0**Local Drainage Improvement -12/1/2004R
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#70050 11/15/20058/1/20056 9/11/20065/28/2006 8/6/20068/6/2006 165 165 0

Status/Comments: Replaced with 577 SW 79 CT

  Local Drainage Improvements, CRS#693&695, repl w/ 
CRS # 1559

11/15/20058/1/2005Y

#70052 11/1/20059/1/20056 8/28/20066/28/2006 9/6/20069/6/2006 165 133 0

Status/Comments: Replaced with 205 SW 80 AVE

  Local Drainage Improvements, CRS # 677, repl w/ 
CRS # 1690

11/1/20059/1/2005G

#70053 11/1/20057/1/20056 8/28/20064/27/2006 7/6/20067/6/2006 165 165 0  Local Drainage Improvements, CRS # 1476 11/1/20057/1/2005Y

#70056 11/15/200510/1/20057 5/14/20073/30/2007 1/13/20081/13/2008 675 348 0  Local Drainage Improvements 11/15/200510/1/2005G

#70057 11/1/200510/1/20057 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0

Status/Comments: Replaced with 10480 SW 58 ST

  Local Drainage Improvements, CRS # 365, repl w/ 
CRS # 552

11/1/200510/1/2005G

#70059 11/1/20058/1/20057 8/28/20065/28/2006 8/6/20068/6/2006 165 165 0

Status/Comments: Replaced with 10400 SW 58 ST

  Local Drainage Improvements, CRS # 448, repl w/ 
CRS # 551

11/1/20058/1/2005Y

#70060 11/1/200510/1/20057 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0

Status/Comments: Replaced with 6780 SW 105TH AVE

  Local Drainage Improvements, CRS #455&121, repl 
w/ CRS # 361

11/1/200510/1/2005G

#70062 11/1/20058/1/20057 8/28/20065/28/2006 8/7/20068/7/2006 166 166 0

Status/Comments: Replaced with 7060 SW 95 CT

  Local Drainage Improvements, CRS #537&538, repl 
w/ CRS # 104

11/1/20058/1/2005Y

#70065 11/15/20058/1/20057 9/11/20065/28/2006 8/6/20068/6/2006 164 164 0

Status/Comments: Replaced with 6625 SW 97 AVE

  Local Drainage Improvements, CRS #186&539, repl 
w/ CRS # 360

11/15/20058/1/2005Y

#70066 11/15/20059/1/20057 9/11/20066/28/2006 9/6/20069/6/2006 165 165 0

Status/Comments: Replaced with 10001 SW 77th DR

  Local Drainage Improvements, CRS # 453, repl w/ 
CRS # 1530

11/15/20059/1/2005G

#70067 11/1/20059/1/20057 8/28/20066/28/2006 9/6/20069/6/2006 165 165 0

Status/Comments: Replaced with 10010 SW 80 TER

  Local Drainage Improvements, CRS # 454, repl w/ 
CRS # 714

11/1/20059/1/2005G

#70068 11/1/20057/1/20057 8/28/20064/27/2006 7/6/20067/6/2006 165 165 0  Local Drainage Improvements, CRS # 547 11/1/20057/1/2005Y

#70069 11/1/20058/1/20057 8/28/20065/28/2006 8/6/20068/6/2006 165 165 0  Local Drainage Improvements, CRS # 549 11/1/20058/1/2005Y
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#70071 11/1/200510/1/20057 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0

Status/Comments: 6800 SW 97th AVE

  Local Drainage Improvements, CRS # 716, repl w/ 
CRS # 362

11/1/200510/1/2005G

#70073 11/1/200510/1/20058 8/28/20067/28/2006 2/27/20072/27/2007 500 200 0  Local Drainage Improvements 11/1/200510/1/2005G

#70074 11/1/200511/1/20058 4/30/20074/30/2007 1/28/20081/28/2008 817 308 0  Local Drainage Improvement 11/1/200511/1/2005G

#70075 1/15/20069/1/20058 7/14/20072/28/2008 3/8/20093/8/2009 1,150 123 0  Local Drainage Improvement 1/15/20069/1/2006Y

#70076 1/2/200612/1/20048 3/3/200611/25/2005 6/25/20066/25/2006 165 165 0

Status/Comments: Replaced with 9310 SW 94 AVE

  Local Drainage Improvements, CRS # 256, repl w/ 
CRS # 108

-12/1/2004R

#70077 11/1/20059/1/20058 8/28/20066/28/2006 9/6/20069/6/2006 165 165 0  Local Drainage Improvements, CRS # 283 11/1/20059/1/2005G

#70078 11/1/200510/1/20058 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0  Local Drainage Improvements,  CRS # 284 11/1/200510/1/2005G

#70079 9/26/20059/26/20058 11/25/200511/25/2005 3/5/20063/5/2006 165 165 0

Status/Comments: Replaced with 9425 SW 94 ST

  Local Drainage Improvements, CRS # 383&384, repl 
w/ CRS # 94

-9/26/2005G

#70081 11/1/20051/1/20068 8/28/200610/28/2006 1/6/20071/6/2007 165 165 0  Local Drainage Improvements, CRS # 387 11/1/20051/1/2006G

#70083 12/1/200512/1/200510 4/25/20074/25/2007 1/4/20081/4/2008 500 120 0  Local Drainage Improvement 12/1/200512/1/2005G

#70086 2/1/20059/1/200510 7/31/20062/28/2007 10/21/200710/21/2007 550 550 0  (Flagler Hills) Local Drainage Improvement 2/1/20059/1/2005G

#70087 10/1/20059/1/200510 7/28/20066/28/2006 9/6/20069/6/2006 165 165 0  Local Drainage Improvements, CRS # 249 10/1/20059/1/2005G

#70088 11/1/200511/1/200510 8/28/20068/28/2006 11/6/200611/6/2006 165 165 0  Local Drainage Improvements, CRS # 1584 11/1/200511/1/2005G

#70094 11/15/20049/1/200411 11/15/20065/29/2006 9/8/20119/8/2011 1,500 1,001 1  (SW 157 Avenue Canal) 11/15/20049/1/2004G

#70096 10/1/20056/1/200511 9/30/20089/1/2007 1/23/20091/23/2009 1,700 234 0  (JG Head Farms Phase 2) Local Drainage 
Improvement

10/1/20069/1/2005Y

#70097 11/1/20052/1/200511 8/28/200611/28/2005 2/6/20062/6/2006 165 165 0  Local Drainage Improvements, CRS # 357 11/1/20052/1/2005R

#70099 11/1/20057/1/200511 8/28/20064/27/2006 7/6/20067/6/2006 165 165 0  Local Drainage Improvements, CRS # 390 11/1/20057/1/2005Y

#70102 12/15/20041/1/200512 9/11/20066/1/2006 6/1/20086/1/2008 3,000 660 0  (Belen Pump Stations) 12/15/20041/1/2005G

#70103 11/15/20057/1/200512 9/11/20064/27/2006 7/6/20067/6/2006 165 165 0  Local Drainage Improvements, CRS # 299 11/15/20057/1/2005Y
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#70104 11/1/20057/1/200512 8/28/20064/27/2006 7/6/20067/6/2006 165 133 0

Status/Comments: Replaced with 401-31 NW 54 ST

  Local Drainage Improvements, CRS # 304, repl w/ 
CRS # 77

11/1/20057/1/2005Y

#70106 11/1/200511/1/200512 8/28/20068/28/2006 11/6/200611/6/2006 165 133 0  Local Drainage Improvements, CRS # 516 11/1/200511/1/2005G

#70107 11/1/200510/1/200512 8/28/20067/28/2006 10/6/200610/6/2006 165 165 0

Status/Comments: Replaced with 1033 NW 132 CT

  Local Drainage Improvements, CRS # 715, repl w/ 
CRS # 385

11/1/200510/1/2005G

#70109 1/1/200513 -12/27/2005 2/20/2006 165 165 0  Local Drainage Improvements, CRS # 156 -1/1/2005?

#70110 9/1/200513 -8/27/2006 10/21/2006 165 133 0  Local Drainage Improvements, CRS # 1241 -9/1/2005?

#70111 1/1/200713 -12/27/2007 2/20/2008 165 165 0  Local Drainage Improvements, CRS # 1469 -1/1/2007?

#70112 1/1/200813 -12/26/2008 2/19/2009 165 165 0  Local Drainage Improvements, CRS # 59 -1/1/2008?

#70113 11/1/200511/1/200513 8/28/20068/28/2006 11/6/200611/6/2006 165 120 0

Status/Comments: Replaced with 17501 NW 82 CT

  Local Drainage Improvements, CRS # 1570, repl w/ 
CRS # 1529

11/1/200511/1/2005G

#70172 1/1/20052/1/20056 6/30/20067/31/2006 6/17/20076/17/2007 750 750 0  Local Drainage Improvement 1/1/20052/1/2005G

#70203 11/1/200610/1/200613 9/27/20078/27/2007 1/12/20081/12/2008 500 220 0  (Palm Springs North Phase 5) Local Drainage 
Improvement

11/1/200610/1/2006G

#70288 6/1/20052 -5/27/2006 7/11/2006 136 136 0  Local Drainage Improvements -6/1/2005?

#70290 1/1/20114 -12/27/2011 2/10/2012 136 136 0  Local Drainage Improvements -1/1/2011?

#70293 1/1/20114 -12/27/2011 2/10/2012 136 136 0  Local Drainage Improvements -1/1/2011?

#70384 12/28/20106 -12/28/2010 11/25/2011 1,020 1,020 0  Local Drainage Improvements?

#70386 12/31/20088 -12/1/2010 4/3/2016 4,227 400 0  Local Drainage Improvements -12/31/2009?

#70387 10/31/200810 -10/1/2010 5/9/2016 5,555 1,155 0  Local Drainage Improvements -10/31/2009?

#70503 10/1/20057/1/20051 7/28/20064/27/2006 7/6/20067/6/2006 165 165 0  Local Drainage Improvements, CRS # 210 10/1/20057/1/2005Y

#70815 6/2/200312 -12/30/2005 4/16/2007 2,010 1,475 0  FEC Borrow Ditch Canal Dredging -6/1/2004?

#71248 10/1/20051 -10/1/2005 12/31/2017 5,693 564 0  Local Drainage Improvements?
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#71253 1/1/20097 -1/1/2009 12/31/2015 2,169 39 0  Local Drainage Improvements?

#71256 11/1/200613 -11/1/2006 12/31/2018 891 17 0  Local Drainage Improvements?

#71307 10/1/20058 -10/1/2005 12/31/2007 1,781 381 0  Local Drainage Improvements?

#71883 9/1/20058 -11/14/2005 12/14/2005 43 43 0  (Gulfstream Elementary) Local Drainage 
Improvements

-9/1/2005?

Proj No:

Construct stormwater drainage improvements in district 6. 

311 Drainage Improvements

Proj Desc:

#71002 10/1/20055/1/20056 2/28/20089/28/2007 2/18/20082/18/2008 1,000 1,000 0  (Midway Pump Station)Local Drainage Improvements 10/1/20065/1/2006Y

47,919 22,095 8Environmental Resources Management Total:

Environmentally Endangered Lands

Proj No:

Purchase lands and at various sites throughout Miami-Dade County and develop park site improvements to support environmental protection initiatives.

2 Environmentally Endangered Lands (EEL) Program

Proj Desc:

#70230 7/15/200510/30/2004CW -1/1/2005 9/30/20189/30/2018 20,760 6,430 3,318

Status/Comments: Acquisition and protection of environmentally sensitive wetlands and passive park access and improvements.  

  EEL Acquisition ProjectR

#70249 6/30/200510/1/2004CW 11/16/200510/1/2004 9/20/20189/20/2018 8,135 1,630 0

Status/Comments: The Miami-Rockridge Pinelands project protects the endangered pineland habitats through acquisition, restoration, scientific research.  This project seeks to ensure the preservation of 
these imperiled forests for this and future genetrations. 

  EEL Program -10/1/2011R

#70262 7/15/200510/1/2004CW -1/1/2005 9/30/20159/30/2018 7,645 327 435

Status/Comments: The Tropical Hammocks project protects the endangered triopical hamock habitats through acquisition, restoration, scientific research.  This project seeks to ensure the preservation of 
these imperiled forests for this and future genetrations. 

  EEL Program -10/1/2004R

#70280 1/31/200610/1/2004CW 1/31/200610/1/2012 9/30/20139/30/2013 2,860 150 0

Status/Comments: Acquisition of environmentally sensitive wetlands and passive park access and improvements.  

  EEL Program -10/1/2012R

#70281 11/6/20051/1/2005CW -1/1/2006 6/30/20066/30/2008 100 100 0

Status/Comments: EEL Program - County Line Scrub is a nature preserve that protects some of the last remaining pieces of the critically imperiled Florida scrub habitat. Nature trails & educational programs 
will be available at this site. 

  County Line Scrub is located at NE 215th Street & 4th 
Avenue

R

#70283 6/30/200510/1/2004CW -10/1/2006 9/30/20079/30/2012 170 30 0

Status/Comments: Improvements of access to the Oleta River project area and restored coastal wetland. 

  Environmentally Endangered Lands (EEL) Program -10/1/2005R

39,670 8,667 3,753Environmentally Endangered Lands Total:
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Fire Rescue

Proj No:

Construct two beach facilities to accommodate beach rescue functions, one at Crandon Park and the other at Haulover Beach.

173 Haulover Beach and Crandon Park Fire Rescue

Proj Desc:

#70483 9/2/20058/29/2006CW 4/6/200610/8/2007 10/30/200810/30/2008 1,500 375 0  Crandon Park Fire Rescue 9/16/20051/15/2007G

#70484 11/4/2004CW -10/8/2006 10/23/2007 1,500 375 0  Haulover Beach Fire Rescue -4/25/2006?

3,000 750 0Fire Rescue Total:

General Services Administration

Proj No:

Replace the fire alarm systems in downtown County buildings, and install automated external defibrillators (AEDs) at the Plaza Center, Main Library, Miami Art Museum, Central Support Facility and 
Stephen P. Clark Center (SPCC). These facilities serve o

174 Downtown Government Center Fire Alarm System

Proj Desc:

#70169 10/15/2005CW -10/15/2006 12/15/2008 3,000 1,120 0  Downtown Government Center Buildings Fire Alarm 
System

-4/15/2006?

Proj No:

Refurbish or replace building and equipment throughout facility to ensure continuity of this critical County function. Includes major HVAC equipment, emergency generator and fuel tank, and primary 
lab systems.  This is a mission critical facility that m

175 Medical Examiner Building

Proj Desc:

#70256 10/15/2005CW -10/15/2005 12/30/2017 3,200 40 0  Medical Examiner Building refurbishment -1/15/2011?

Proj No:

Pressurize the east stairwell and service elevator vestibules, to keep smoke and other noxious fumes out of these critical emergency evacuation paths during an emergency. The SPCC is a 30 story 
facility with 2,800 employees and provides a myriad of Coun

176 SPCC Facility Refurbishment (Stairwell & Elevators)

Proj Desc:

#70258 10/15/200510/15/2005CW 4/15/20064/15/2006 7/15/200812/15/2008 1,200 620 0  SPCC Facility Refurbishment (Stairwell & Elevators) 10/15/200510/15/2005G

Proj No:

Refurbish interiors (walls, carpeting, ceilings) in common areas and tenant spaces in the tower. Enclose main lobby atrium to provide climate control and protection from the elements. This is a seven 
story building that employs 350 and provides daily se

186 Joseph Caleb Center Facility Refurbishment

Proj Desc:

#70626 7/15/20057/15/2005CW 7/15/20067/15/2006 7/15/200812/15/2008 600 270 0  Joseph Caleb Center Facility Refurbishment 10/15/200510/15/2005G

Proj No:

Acquire or construct multi-purpose facilities for various uses.

219 Acquire or Construct Multi-Purpose Facilities - District 5

Proj Desc:

#70279 3/15/20065 -3/30/2008 10/30/2009 3,000 1,000 0  Commission District 5 - Acquire or Construct Multi-
Purpose Facilities

-7/15/2007?

Proj No:

Acquire or construct multi-purpose facilities for various uses.

220 Acquire or Construct Multi-Purpose Facilities - District 6

Proj Desc:
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#70282 2/15/20056 -2/15/2005 2/15/2017 15,000 2,500 0  Commission District 6 - Acquire or Construct Multi-
Purpose Facilities

-4/15/2011?

Proj No:

This project includes more than 30 buildings totaling in excess of 4,000,000 square feet employing 11,000 and providing services to over 29,000 daily visitors throughout Miami-Dade County.  
Replace existing Building/Energy Management System (BMS), and ex

224 Building/Energy Management System For Government Facilities and Courthouses

Proj Desc:

#70284 10/15/200510/15/2005CW -4/15/2006 4/15/20067/15/2008 9,200 1,560 0  Building/Energy Management System For 
Government Facilities and Courthouses

10/15/200510/15/2005G

Proj No:

Refurbish HVAC systems; modernize elevator controls; replace fire drain lines and rotted window sills; repair limestone; and expand emergency communications systems.  The Stephen P. Clark 
Center (SPCC) is the main County building providing space for mos

226 SPCC Facility Refurbishment (Includes HVAC and Communications Systems)

Proj Desc:

#70291 10/15/2005CW -11/15/2006 12/31/2009 2,400 320 0  SPCC Facility Refurbishment (Includes HVAC and 
Communications Systems)

-2/15/2006?

Proj No:

Repair/replace building equipment, refurbish and modernize facility. Improvements include remediating serious building settlement problem, adding a parking structure to provide needed additional 
parking capacity, and refinishing building exterior.  Thi

227 Data Processing Center Facility Refurbishment

Proj Desc:

#70301 10/6/200510/15/2005CW -7/15/2006 7/15/200612/31/2016 2,900 200 0  Data Processing Center Facility Refurbishment 4/15/200610/15/2005G

Proj No:

Repair/replace building equipment, refurbish and modernize facility.  This site provides space for several public oriented government services including the Courthouse.  The South Dade Government 
Center Complex employees 140 and provides daily services

230 South Dade Government Center Facility Refurbishment

Proj Desc:

#70305 9/15/20059/15/2005CW 7/15/20067/15/2006 7/15/200812/15/2008 800 220 0  South Dade Government Center Facility 
Refurbishment

10/15/200510/15/2005G

Proj No:

Construct additional parking and provide needed facility improvements to the Caleb Center.

231 Construct Additional Parking and Provide Facility Improvements At The Caleb Center

Proj Desc:

#70306 10/15/2006CW -12/15/2009 3/31/2012 13,000 20 0  Construct Additional Parking and Provide Facility 
Improvements At The Caleb Center

-5/15/2007?

Proj No:

Acquire or construct various multi-use County government facilities in order to bring County services closer to local communities.

232 Future Multi-Use Facilities

Proj Desc:

#71223 1/1/2016CW -N/A 1/15/2018 39,000 875 0  Future Multi-Use Facilities -N/A?

Proj No:

Acquire or construct multi-purpose facilities for various uses.

326 Acquire or Construct Multi-Purpose Facilities - District 9

Proj Desc:

#70785 1/15/20061/15/20079 -1/15/2017 1/15/200812/31/2017 4,500 800 0  Commission District 9 - Acquire or Construct Multi-
Purpose Facilities

-3/15/2017G
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97,800 9,545 0General Services Administration Total:

Haitian Center

Proj No:

Acquire or construct a haitian community center.

214 New Haitian Community Center

Proj Desc:

#70278 11/15/20133 -1/15/2015 12/31/2017 10,000 1,500 0  New Haitian Community Center -3/15/2014?

10,000 1,500 0Haitian Center Total:

Healthcare Planning

Proj No:

Increase the number of health care facilites in our community.

305 Primary Health Care Facilities

Proj Desc:

#70511 1/1/2008CW -1/1/2008 9/30/2017 17,000 200 0

Status/Comments: The Miami Beach Community Healthcare Center item is being heard by the INLUC committee on 12/13/05 and the COSHA 12/14/05.  $6.995 million to purchase and $1.005 million to 
rehabilatate the facility.

  Primary Health Care Facilities?

#71986 9/1/20059/1/2005CW 1/1/20071/1/2007 1/1/20081/1/2008 8,000 8,000 0  Miami Beach Community Health Center 710-720 Alton 
Road

4/1/20064/1/2006G

25,000 8,200 0Healthcare Planning Total:

Historic Preservation

Proj No:

Rehabilitate the building as a multi-use center of social and cultural life for the local community, through the Office of Historic Preservation.  The most significant representative building of the civil 
rights movement in Miami-Dade County, this forme

255 Historic Hampton House

Proj Desc:

#70543 10/1/20059/15/2005CW 1/1/200810/30/2007 12/31/200812/31/2008 4,700 100 0

Status/Comments: The County's OCED is managing this project for the Historic Hampton House Trust.

  Historic Hampton House 7/1/20065/1/2006G

Proj No:

Restore the Dorsey Memorial Library, through the Office of Historic Preservation, for reuse as a library with archives of African-American history in Miami.  A significant testament to the history of the 
segregation era in Miami, this building played a

256 Dorsey Memorial Library

Proj Desc:

#70545 6/1/2005CW -6/1/2005 6/30/2006 250 250 0

Status/Comments: The County's Historic Preservation Department is working to update the projected milestones and expenditures for this project for next month's report.

  Dorsey Memorial Library?

Proj No:

Complete the restoration of the first Miami High School, through the Office of Historic Preservation, which will house a park and recreation office, historic exhibits and a computer learning center.  
Built in 1905, this building served as the first hig

264 First Miami High School

Proj Desc:

#70542 CW 300 300

Status/Comments: The County's Historic Preservation Department is working to update the projected milestones and expenditures for this project for next month's report.

  First Miami High School?
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Proj No:

Rehabilitate this historic structure as a pilot project of the Office of Historic Preservation, that will serve as a catalyst toward the revitalization of this historic area of Little Havana, where some of the 
finest examples of  Bungalow-style architec

265 Hubbard-Alvarez Bungalow

Proj Desc:

#70541 CW 250 250

Status/Comments: The County's Historic Preservation Department is working to update the projected milestones and expenditures for this project for next month's report.

  Hubbard-Alvarez Bungalow?

Proj No:

Restore the Curtiss mansion for use as an educational and research center on the history of aviation, visitors attraction and historical museum, through the Office of Historic Preservation.  Built in 
1925 as the private residence of developer and pionee

271 Curtiss Mansion

Proj Desc:

#70539 12/15/20051/1/2005CW 10/1/20069/1/2005 12/1/200612/1/2006 1,000 350 0

Status/Comments: The Curtiss Mansion master planning has already been completed, so the GOB funding would be utilized to administer the bidding process and commence the construction of the Mansion.

  Curtiss Mansion 1/5/20061/1/2005R

Proj No:

Restore the entrance to Parrot Jungle building to its original appearance for reutilization as a class/meeting room space, through the Office of Historic Preservation.  Built in 1936 as the original 
entrance to this world-famous tourist attraction, the

274 Original Entrance to Parrot Jungle. Pinecrest Gardens

Proj Desc:

#70544 1/1/2005CW -1/1/2007 12/30/2007 250 250 0

Status/Comments: This project is being managed by the Village of Pinecrest.

  Original Entrance to Parrot Jungle. Pinecrest Gardens -7/1/2005?

Proj No:

Complete restoration work that is currently underway through the Office of Historic Preservation. Once completed, the building will be leased to an entity that will complete the interior build-out and 
assume responsibility for the  operation of communit

279 Redland Farm Life School

Proj Desc:

#70535 1/1/200612/1/2005CW 1/1/200612/1/2005 12/31/200712/31/2007 500 500 0  Redland Farm Life SchoolG

Proj No:

Relocate this historic structure to a location near Miami MetroZoo and complete its rehabilitation as a military museum and memorial.  Building 25 is the last remaining wood frame building of the 
Richmond Naval Air Station, which served as control bas

283 Richmond Naval Air Station - Building 25

Proj Desc:

#70540 2/1/20068/1/2005CW 9/1/20079/1/2007 10/30/200910/30/2009 2,000 350 0  Richmond Naval Air Station - Building 25 8/2/20061/1/2006R

9,250 2,350 0Historic Preservation Total:

Historic Preservation Fund

Proj No:

Establish a facilities preservation fund through the Office of Historic Preservation.  This program will provide emergency funding to property owners for the rehabilitation of residential and commercial 
historic sites. The program is geared to make an I

293 Historic Preservation Fund

Proj Desc:

#70554 1/1/2005CW -1/1/2005 12/31/2016 10,000 350 0  Historic Preservation Fund?

10,000 350 0Historic Preservation Fund Total:

Homeless Trust
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Proj No:

Create Housing Units for Homeless and Formerly Homeless individuals and families.

327 Land Acquisition for New Permanent Housing Projects

Proj Desc:

#70312 1/1/20051/1/2006CW 12/31/200712/31/2007 2,143 2,143 0  Homeless Programs - Capital ImprovementsG

2,143 2,143 0Homeless Trust Total:

Housing Agency

Proj No:

Construct 51 units of new public and affordable elderly housing on existing County land; project has been assigned to a not-for profit organization for development purposes

248 New Elderly Units at Elizabeth Virrick I

Proj Desc:

#70491 9/1/20053 -3/1/2007 12/31/2008 4,600 334 0  New Elderly Units at Elizabeth Virrick I -3/1/2006?

Proj No:

Increase the number of affordable housing units in the County (375-450 units) and provide first and second mortgages to low to moderate income families as a means to expand home ownership 
opportunities (400 to 500 Loans).

249 Hialeah - Construction of 300 New Affordable Housing Units

Proj Desc:

#70497 CW -N/A 35,000 1,634 0

Status/Comments: May change depending on actual loan activity when customers are qualified for this support.

  Preservation of Affordable Housing Units and 
Expansion of Home Ownership

?

#71302 2 -N/A 4,000 2,000 0

Status/Comments: Specific projects will be added to this schedule once the Board of County Commissioners approves recommended projects resulting from the evaluation of applications received through the 
request for application process.

  Preservation of Affordable Housing Units and 
Expansion of Home Ownership

?

#71303 5 -N/A 4,000 2,000 0

Status/Comments: Specific projects will be added to this schedule once the Board of County Commissioners approves recommended projectrs as a result of the evalution of applications submitted through the 
request for application process.

  Preservation of Affordable Housing Units and 
Expansion of Home Ownership

?

#71304 6 -N/A 4,000 2,000 0

Status/Comments: Specific projects will be added to this schedule once the Board of County Commissioners approves recommended projects evaluated as a result of the applications received through the 
request for application process.

  Preservation of Affordable Housing Units and 
Expansion of Home Ownership

?

#71305 11 -N/A 4,000 2,000 0

Status/Comments: Specific projects will be added to this schedule once the request for application process review has taken place and the Board of County Commissioners approves the recommended 
projects

  Preservation of Affordable Housing Units and 
Expansion of Home Ownership

?

#71306 12 -N/A 4,000 2,000 0

Status/Comments: Sites will be determined as a resul of projects recommended for funding resulting from an evaluation of applications submitted as part of a Request for Appliacation(RFA) process.  Once 
projects are approved and contracts signed, details will be provided in this schedule.

  Preservation of Affordable Housing Units and 
Expansion of Home Ownership

?
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#71963 1/1/20051/1/2005N/A 11/1/200511/1/2005 6/1/20076/1/2007 5,000 1,260 0 *Hialeah-300 Affordable Housing Units 7/1/20057/1/2005G

64,600 13,228 0Housing Agency Total:

Human Services

Proj No:

Demolish the current Neighborhood Service Center and reconstruct a new Neighborhood Service Center facility at the same location in the Wynwood community.  The milestone for this year is for the 
Pre-design and planning stage.  Also to select the engineer and architect for this Neighborhood Service Center project.

215 Neighborhood Service Center Demolition and Reconstruction - Wynwood

Proj Desc:

#70201 6/1/20056/1/20053 -2/1/2007 12/31/200912/31/2009 7,500 500 2

Status/Comments: Long term goal is to construct a new Neighborhood Service Center at the same location of the Wynwood Neighborhod Service Center currently being used by the citizens of the Wynwood 
area.  The milestone goal for 2005, is for planning and pre-design also the selection of an engineer and architect.

  Neighborhood Service Center Demolition and 
Reconstruction-Wynwood

6/1/20056/1/2005G

Proj No:

Acquire, purchase land and construct  a new Neighborhood Service Center facility for the Allapattah Neighborhood. This will be a modern facility with sufficent parking to service the Allapattah 
community. The milestone for this year is to acquire the land for this facility to be constructed on.

216 Neighborhood Service Center Land Acquisition and Construction - Allapattah

Proj Desc:

#70333 9/27/20059/26/20053 -6/1/2009 12/31/201112/31/2011 7,500 1,184 2

Status/Comments: Long range to construct a new Neighborhoor Service Center in the Allapattah area.
In the milestone for 2005,  the goal is to acquire the land for the new facility to be constructed on.

  Neighborhood Service Center Land Acquisition and 
Construction-Allapattah

-10/1/2006G

Proj No:

Renovate the structures of the existing 38,493 sq. ft. Neighborhood Service Center facility. Improve the lighting on the outside of the facility.  Modernize the interior of the three buildings, on the facility 
site.  In the Pre-design, planning stage.  Also, the selection of an engineer and architect will occur in this year milestone.

217 Neighborhood Service Center Renovation - Culmer

Proj Desc:

#70334 6/1/20051/1/20055 2/1/20072/1/2007 12/31/200812/31/2008 7,500 382 2

Status/Comments: Modernization of 3 buildings at Culmer Neighborhood Service Center site. Planning, Pre-design also selecting engineer and architect  for this bulding project.  The lighting around buildings 
to be upgraded. These are the milestones to be reached by the end of 2005. 

  Neighborhood Service Center Renovation-Culmer 6/1/20056/1/2005Y

22,500 2,066 5Human Services Total:

MetroZoo

Proj No:

Construction of Phase V - Florida Exhibit.

47 Miami MetroZoo

Proj Desc:

#70431 12/15/200512/15/2005CW 10/4/200810/4/2008 12/25/201012/25/2010 31,000 1,245 0  Miami MetroZoo - Florida 4/15/20064/15/2006G

Proj No:

Construction of Phase III - Zoo wide improvements and entry.

48 Miami MetroZoo

Proj Desc:

#70469 11/1/200511/1/2005CW 4/14/20084/14/2008 10/7/200910/7/2009 12,000 1,239 0  Miami MetroZoo -Zoo wide Improvements and Entry 2/1/20062/1/2006G
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43,000 2,484 0MetroZoo Total:

MLK Development

Proj No:

Redevelopment of the Martin Luther King Business Center

318 Martin Luther King - Business Center

Proj Desc:

#70526 7/15/20123 -4/15/2013 12/31/2014 5,000 1,500 0  Martin Luther King - Business Center -9/15/2012?

5,000 1,500 0MLK Development Total:

Municipality-Aventura

Proj No:

GOB funds will compliment other funding to purchase vacant land in the City of Aventura to be used for parks or other public facilities.

57 Aventura - Purchase Land for Parks/Public Facilities

Proj Desc:

#70516 10/1/200511/2/20044 12/30/200512/30/2005 2,000 2,000 0

Status/Comments: Currently in negotiations with two property owners. The City is also willing to utilize its own funding sources to supplement and facilitate the purchase process if it becomes necessary. ���

  Aventura - Purchase Land for the expansion of 
Waterways Park

R

#70826 10/1/20055/1/20054 9/30/20059/30/2005 2,714 2,714 0

Status/Comments: Currently in negotiations with two property owners. The City is also willing to utilize its own funding sources to supplement and facilitate the purchase process if it becomes necessary. ���

  Aventura - Purchase Land for Parks/Public FacilitiesY

4,714 4,714 0Municipality-Aventura Total:

Municipality-Bal Harbour

Proj No:

GOB funds will compliment other funding to construct a new Government Center Facility in the Village of Bal Harbour for City Hall and Police facility.

235 Bal Harbour - Construct City Hall/Police Building

Proj Desc:

#70537 12/1/200612/1/20064 12/1/200612/1/2006 12/1/200612/1/2006 963 330 0

Status/Comments: City is in early stages of planning and are not ready to accept funding during first funding cycle.  Letter on file.���

  Bal Harbour - Construct City Hall/Police BuildingG

963 330 0Municipality-Bal Harbour Total:

Municipality-Bay Harbor Islands

Proj No:

GOB funds will compliment other funding for the Town of Bay Harbour Islands improvement projects which include local stormwater treatment facilities and sidewalks.

149 Bay Harbor Islands - Community Enhancement Projects

Proj Desc:

#70528 2/15/200610/1/20054 7/1/200610/1/2005 5/31/20075/31/2007 661 440 0

Status/Comments: GOB funds will be used for the construction of the project scheduled to start in July 2006.

 *Bay Harbor Islands - Community Enhancement 
Projects (Phase 2)

Y

661 440 0Municipality-Bay Harbor Islands Total:

Municipality-Biscayne Park
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Proj No:

GOB funds will compliment other funding  for the construction of Biscayne Park Village Hall building.

234 Biscayne Park - Construct City Hall Building

Proj Desc:

#70565 4/1/20061/1/20064 4/1/20061/1/2006 12/30/200612/30/2006 356 356 0

Status/Comments: GOB funds will be used primarily for the construction of building.  City has acquired other funding to complete project.���

  Biscayne Park - Construct City Hall BuildingG

356 356 0Municipality-Biscayne Park Total:

Municipality-Coral Gables

Proj No:

Creation of new parks (land acquisition), restoration and improvements.

88 Coral Gables - Enhancement/expansion of Public Parks and Plazas

Proj Desc:

#70651 9/1/20059/1/20056 10/1/200610/1/2006 4/1/20074/1/2007 200 75 0

Status/Comments: Under design and final review by the City.���

  Coral Gables - Salvadore Park 1/1/20061/1/2006G

#70652 6/1/20053/1/20057 1/1/20061/1/2006 9/1/20069/1/2006 300 140 0

Status/Comments: The City is working to secure addtional funding to bid out the project.���

  Coral Gables - Coral Bay Park 7/1/20055/1/2005Y

#70653 1/1/20051/1/20056 12/1/200512/1/2005 4,500 4,500 0

Status/Comments: Purchase of property by the City under review and evaluation.���

  Land acquisition for the purpose of preserving open 
space.

G

Proj No:

Construction of sidewalks, bikeways, pedestrian lights and other amenities.

156 Coral Gables - Enhancements To Residential and Commercial Areas

Proj Desc:

#70654 1/1/20061/1/20067 8/1/20061/1/2007 7/1/20077/1/2007 100 20 0  Coral Gables - Renew Historic Plaza in Public Right-of-
Way

4/1/20064/1/2006G

#70655 3/1/20063/1/20066 11/1/20063/1/2006 10/1/200710/1/2007 100 30 0  Coral Gables - Renew Historic Entrance in Public 
Right-of-Way

6/1/20066/1/2006G

#70656 6/1/20056/1/20057 8/1/20068/1/2006 4/1/20074/1/2007 260 80 0  Coral Gables - Renew Historic Plaza and Fountain 9/1/20059/1/2005G

#70657 1/1/20061/1/20066 7/1/200612/1/2006 6/1/20076/1/2007 100 30 0  Coral Gables - Renew Historic Plaza 3/1/20063/1/2006G

#70658 6/1/20066/1/20066 12/1/20065/1/2007 10/1/200710/1/2007 100 20 0  Coral Gables - Renew Historic Plaza 8/1/20068/1/2006G

#70659 3/1/20053/1/20057 1/1/200612/1/2005 6/1/20066/1/2006 90 90 0  Coral Gables - Replacement of Broken/Damaged 
Sidewalk

6/1/20056/1/2005G

#70660 6/1/20066/1/20066 5/1/20075/1/2007 10/1/200710/1/2007 175 25 0  Coral Gables - Construction of New Sidewalk 
Extensions at Street Intersections

8/1/20068/1/2006G

#70661 2/1/20051/1/20056 2/1/200611/1/2005 12/1/200512/1/2005 180 180 0  Coral Gables - Miracle Mile Pedestrian Lighting 3/1/20053/1/2005G
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#70662 5/1/20065/1/20067 2/1/20072/1/2007 6/1/20076/1/2007 100 20 0  Coral Gables - Curb Cuts for Disabled Access 7/1/20067/1/2006G

#70663 11/1/200611/1/20066 9/1/20079/1/2007 2/1/20082/1/2008 159 5 0  Coral Gables - Citywide Sidewalk Improvements 1/1/20071/1/2007G

Proj No:

Retrofit and modify existing municipal buildings to provide for building security.

200 Coral Gables - Homeland Security

Proj Desc:

#70621 6/1/20066/1/20067 6/1/20076/1/2007 3/1/20083/1/2008 296 36 0  Coral Gables - Youth Center 9/1/20069/1/2006G

#70633 6/1/20066/1/20067 4/1/20074/1/2007 7/1/20077/1/2007 125 15 0  Coral Gables - Fire Station #1 8/1/20068/1/2006G

#70634 6/1/20066/1/20067 4/1/20074/1/2007 7/1/20077/1/2007 175 15 0  Coral Gables - Fire Station #2 8/1/20068/1/2006G

#70635 6/1/20066/1/20067 4/1/20074/1/2007 7/1/20077/1/2007 50 10 0  Coral Gables - Fire Station #3 8/1/20068/1/2006G

#70636 9/1/20069/1/20066 8/1/20078/1/2007 11/1/200711/1/2007 50 8 0  Coral Gables - Biltmore Hotel Fueling Facility 11/1/200611/1/2006G

#70637 9/1/20068/1/20067 3/1/20078/1/2006 11/1/200711/1/2007 57 8 0  Coral Gables - US1 Fueling Facility 11/1/200611/1/2006G

#70638 1/1/20061/1/20066 1/1/20071/1/2007 5/1/20075/1/2007 155 15 0  Coral Gables - Maintenance 4/1/20064/1/2006G

#70645 1/1/20061/1/20067 1/1/20071/1/2007 5/1/20075/1/2007 240 30 0  Coral Gables - Police Station 4/1/20064/1/2006G

#70648 3/1/20063/1/20067 3/1/20073/1/2007 8/1/20078/1/2007 102 12 0  Coral Gables - City Hall 7/1/20067/1/2006G

Proj No:

Supplement the funding package necessary to complete the restoration and adaptation into the citys historical museum, through the Office of Historic Preservation.  This will include the archival 
collections, exhibits and space for educational, communit

270 Coral Gables Historic Museum

Proj Desc:

#70534 9/1/2004CW -6/1/2005 12/30/2005 500 500 0

Status/Comments: This project is being managed by the City of Coral Gables.

  Coral Gables Historic Museum -9/1/2004?

8,114 5,864 0Municipality-Coral Gables Total:

Municipality-Doral

Proj No:

GOB funds will compliment other funding to acquire and develop municipal parks.

67 Doral - Acquisition and Development of Municipal Parks

Proj Desc:

#70525 1/1/20051/1/200512 1/1/20076/1/2005 4/1/20074/1/2007 4,607 850 0

Status/Comments: Improvements to Miami West Park will be extensive and involve several phases. Phasing schedule has not yet been completed.  Construction scheduled to begin in 2007.���

  Doral - Acquisition and Development of Municipal 
Parks

4/1/20054/1/2005G

4,607 850 0Municipality-Doral Total:
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Municipality-El Portal

Proj No:

GOB funds will compliment other funding for land acquisition for a new park in the Village of El Portal.

55 El Portal - Acquire Land for Park

Proj Desc:

#70536 1/1/20061/1/20063 1/1/20071/1/2007 249 249 0

Status/Comments: The City is in the process of identifying possible sites with a purchase planned for the first half of 2006.���

  El Portal - Acquire Land for ParkG

249 249 0Municipality-El Portal Total:

Municipality-Florida City

Proj No:

GOB funds will compliment other funding for the construction of a Youth Activity Center in Florida City.

62 Florida City - Construct Youth Activity Center

Proj Desc:

#70558 12/1/200612/1/20069 12/1/200612/1/2006 12/1/200612/1/2006 846 277 0

Status/Comments: Project has not started.  In part waiting to see if the BCC changes the procurement process.���

  Florida City - Construct Youth Activity CenterG

846 277 0Municipality-Florida City Total:

Municipality-Golden Beach

Proj No:

GOB funds to compliment other funding for drainage improvements at various locations in the City of Golden Beach.

3 Golden Beach - Drainage Improvement

Proj Desc:

#70590 1/1/20061/1/20054 1/1/20061/1/2005 1/1/20071/1/2007 121 121 0

Status/Comments: Project moving forward.��

 *Golden Beach - Drainage Improvement Phase 3 & 4R

Proj No:

Construct a bikepath on Golden Beach Drive.

148 Golden Beach - Bikepath

Proj Desc:

#70589 2/1/20061/1/20064 6/1/20066/1/2006 160 160 0

Status/Comments: Project in planning phase.  City trying to idenfiy additional funds to complete project. ���

  Golden Beach - BikepathG

281 281 0Municipality-Golden Beach Total:

Municipality-Hialeah

Proj No:

Demolition and reconstruction of recreation building with the addition of e-library, police sub-station, outdoor restrooms, aquatic facility & indoor soccer field at Walker Park.

72 Hialeah - Reconstruct Walker Park

Proj Desc:

#70596 1/1/20061/1/200613 4/1/20074/1/2007 12/1/200712/1/2007 3,702 245 0

Status/Comments: The project is scheduled to start in January 2006.���

 *Hialeah - Reconstruct Walker Park 7/1/20067/1/2006G

Proj No:

Wilde Park & Wilde Adult Center renovation of buildings, field, court and lighting.

73 Hialeah - Reconstruct Wilde Park & Wilde Adult Center

Proj Desc:
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#70597 1/1/20051/1/200512 10/1/200511/1/2005 9/1/20069/1/2006 529 377 0

Status/Comments: The project is underway and in the construction phase. ���

**Hialeah - Reconstruct Wilde Park & Wilde Adult Center 6/1/20056/1/2005G

Proj No:

Renovation of basketball courts, playgrounds, buildings and new irrigation system at Southeast Park.

77 Hialeah - Renovate Southeast Park

Proj Desc:

#70601 1/1/20061/1/20066 9/1/20069/1/2006 3/1/20073/1/2007 132 52 0

Status/Comments: The project is scheduled to begin in January 2006.���

  Hialeah - Renovate Southeast Park 5/1/20065/1/2006G

Proj No:

Renovation of building, courts and fields at Sparks Park.

78 Hialeah - Renovate Sparks Park

Proj Desc:

#70602 5/1/20057/1/200512 1/1/20061/1/2006 9/1/20069/1/2006 264 208 0

Status/Comments: The project is underway and in the construction phase.

  Hialeah - Renovate Sparks Park 9/1/20059/1/2005G

Proj No:

Renovations of the softball fields and concession/restroom building at Bucky Dent Park.

79 Hialeah - Renovations to Bucky Dent Park

Proj Desc:

#70603 9/1/20059/1/200512 5/1/20065/1/2006 12/1/200612/1/2006 846 212 0

Status/Comments: The project will begin the design phase in January 2006�.��

**Hialeah - Renovations to Bucky Dent Park 1/1/20061/5/2006G

Proj No:

Conversion of hockey rink to indoor soccer area, construction of outdoor restroom/concession building, additional field drainage, additional wiring and sound in cultural arts theatre, renovation of 
Tennis Center at Goodlet Park.

80 Hialeah - Renovations to Goodlet Park

Proj Desc:

#70604 3/1/20063/1/200613 1/1/20071/1/2007 10/1/200710/1/2007 635 12 0

Status/Comments: The project is on schedule and will begin in 2006.���

  Hialeah - Renovations to Goodlet Park 7/1/20067/1/2006G

Proj No:

GOB funding will compliment other funding for improvements to the City of Hialeahs bikeways and sidewalks.

153 Hialeah - Infrastructure Upgrades

Proj Desc:

#70799 13 4,450 300

Status/Comments: The City is working to update the projected milestones and expenditures for this project.���

  Hialeah - Infrastructure Upgrades?

#71314 6 2,245 300

Status/Comments: The City is working to update the projected milestones and expenditures for this project.���

  Hialeah - Infrastructure Upgrades?

#71315 12 2,248 300

Status/Comments: The City is working to update the projected milestones and expenditures for this project.���

  Hialeah - Infrastructure Upgrades?

Proj No:

Demolition and reconstruction of the multi-purpose cultural arts center to include an auditorium, recreation facility, convention center, rental area and marquee at Milander Auditorium.

302 Hialeah - Reconstruct Milander Auditorium

Proj Desc:

#70418 4/1/200513 -6/1/2007 12/30/2008 6,346 300 0  Hialeah - Reconstruct Milander Auditorium -4/1/2006?

Page 22 of 57 Prepared by Office of Capital ImprovementsTuesday, January 10, 2006 2:03 PM

* Note: Other NON-GOB funding available but not shown.

Code: G=Planned Start Date - Updated Star tDate < 90 Days    Y=Planned Start Date - Updated Start Date > 90 and < 180 Days    R=Planned Start Date - Updated Start Date > 180    ? Dates missing   



 ($ in 000'S)

Site
No Site Desc

Planned
Start
Date

BCC
Dist

Updated
Start
Date

Construc
tion

Planned
Start
Date

Construc
tion

Updated 
Start
Date

Planned
Comp-
letion
Date

Updated
Comp-
letion
Date

Site
GOB

Alloca-
tion

Site
2005

Alloca-
tion

Site
Spent

To Date

GOB Executive Level Status Report - 2005 Funded Projects 

Design
Planned

Start
Date

Design
Updated

Start
Date

C
o
d
e

21,397 2,306 0Municipality-Hialeah Total:

Municipality-Hialeah Gardens

Proj No:

GOB funding will compliment other funding for a force main extension in the new annexation area.

4 Hialeah Gardens  Water and Sewer Improvements

Proj Desc:

#70571 6/1/200612 -3/15/2008 7/15/2008 867 20 0

Status/Comments: The City is working to update the projected milestones and expenditures for this project.

  Installation of New Force Main -3/15/2007?

Proj No:

Improvements to walking path and gazebo at Passive Park.

65 Hialeah Gardens - Passive Park Improvements

Proj Desc:

#70569 6/1/20053/1/200512 2/1/20063/1/2005 9/1/20069/1/2006 300 300 0

Status/Comments: The Passive park is currently under design and should break ground in February 1, 2006.

  Hialeah Gardens - Passive Park Improvements 6/1/20056/1/2005Y

Proj No:

Purchase playground equipment for Bernie Wilson Park in the Town of Hialeah Gardens.

66 Hialeah Gardens - Bernie Wilson Park Improvements

Proj Desc:

#70570 1/1/20061/29/200512 2/1/20061/29/2005 6/1/20066/1/2006 80 80 0

Status/Comments: Final authorization from City Council members was on  December 20, 2005.  Construction to begin on February 1, 2006.

  Hialeah Gardens - Bernie Wilson Park ImprovementsR

Proj No:

Construct a 2,000-square-foot Police Sub-Station in the Town of Hialeah Gardens.

196 Hialeah Gardens - Facility Improvements

Proj Desc:

#70568 2/1/20064/1/200512 4/1/20064/1/2005 11/1/200611/1/2006 800 800 0

Status/Comments: Expect to award the project to a qualified contractor by March 1, 2006.

  Hialeah Gardens - Facility ImprovementsR

2,047 1,200 0Municipality-Hialeah Gardens Total:

Municipality-Homestead

Proj No:

GOB funding will compliment other funding for the development of a park in the City of Homestead.

89 Homestead - Humpty Dumpty Park

Proj Desc:

#70530 7/21/20057/21/20059 1/15/20061/15/2006 12/31/200712/31/2007 3,509 400 0

Status/Comments: 2005 funds will be expended to fully pay for pre-design, planning and preliminary engineering, design dry run permit and partial construction.���

 *Homestead - Humpty Dumpty Park 12/31/200512/31/2005G

3,509 400 0Municipality-Homestead Total:

Municipality-Indian Creek

Proj No:

GOB funds will compliment other funding to repair Indian Creek Bridge.

147 Indian Creek - Bridge

Proj Desc:
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#70529 4 115 115

Status/Comments: The Village received funding from other sources to cover the costs of the bridge and would like to use the funds for storm sewer projects.  This would require moving from one bond 
question to another.  We will be consulting our attorneys on this issue.

  Indian Creek - Bridge?

115 115Municipality-Indian Creek Total:

Municipality-Key Biscayne

Proj No:

Municipal GOB funds will compliment WASD GOB funds to install sanitary sewers throughout the Village of Key Biscayne.

5 Key Biscayne - Installation of Sanitary Sewer

Proj Desc:

#70523 6/30/20066/1/20067 6/30/20066/1/2006 6/1/20086/1/2008 2,670 1,000 0

Status/Comments: The GOB is providing partial funding for this project.

  Key Biscayne - Installation of Sanitary SewerG

2,670 1,000 0Municipality-Key Biscayne Total:

Municipality-Medley

Proj No:

GOB funds to compliment other funding  for construction of a new Medley Town Hall Municipal Services Facility.

238 Medley - Construct a City Hall Building

Proj Desc:

#70531 2/1/200512 -8/1/2005 8/1/2006 577 500 0

Status/Comments: The City is working to update the projected milestones and expenditures for this project.���

  Medley - Construct a City Hall Building?

577 500 0Municipality-Medley Total:

Municipality-Miami

Proj No:

Provide the following: Grapeland Water Park, Little Haiti Soccer Park, Linear Parks/Greenways/Baywalk.

82 Miami - Parks and Facility Improvements

Proj Desc:

#70585 9/1/20029/1/20023 5/1/200611/28/2005 10/1/200810/1/2008 7,300 5,277 0 *Miami - Little Haiti Soccer Park 2/1/20051/10/2005G

#70586 3/1/20053/1/20056 3/1/200611/28/2005 5/1/20075/1/2007 16,500 6,509 0 *Miami - Grapeland Water ParkG

Proj No:

To provide drainage and storm system improvements.

304 Miami - Drainage and Storm System Improvements

Proj Desc:

#70580 1/1/20055 -6/1/2006 12/30/2007 2,800 399 0  Miami - Drainage and Storm System Improvements 
Glean Royal

-1/1/2005?

#70581 1/1/20051/1/20055 -6/1/2006 12/30/200512/30/2007 2,800 391 0  Miami - Drainage and Storm System Improvements 
Lawnview

1/1/20051/1/2005G

#70582 1/1/20051/1/20057 -6/1/2006 12/30/200512/30/2007 2,800 391 0  Miami - Drainage and Storm System Improvements 
Englewood

1/1/20051/1/2005G
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#70583 1/1/20051/1/20053 -6/1/2006 12/30/200512/30/2007 3,900 455 0  Miami - Drainage and Storm System Improvements 
Garden 

1/1/20051/1/2005G

#70584 1/1/20051/1/20052 -6/1/2006 12/30/200512/30/2007 2,700 387 0  Miami - Drainage and Storm System Improvements 
Northwest

1/1/20051/1/2005G

38,800 13,809 0Municipality-Miami Total:

Municipality-Miami Beach

Proj No:

To construct eight ADA compliant, beachfront restrooms.

83 Miami Beach - Beachfront Restrooms

Proj Desc:

#70608 1/1/20055 -5/1/2005 12/1/2005 250 250 0  Beachfront Restrooms -1/1/2005?

Proj No:

Renovation of Park.

84 Miami Beach - Flamingo Park

Proj Desc:

#70609 1/1/20051/1/20055 1/1/20089/1/2005 3/1/20083/1/2008 3,099 410 0  Flamingo Park 9/1/20069/1/2006G

Proj No:

Elevate entire course, re-build bunkers, re-grass fairways, continuous cart path, upgrade irrigation system for pas palum, pas palum grass, laser grade tees.

85 Miami Beach - Normandy Shores Golf Course

Proj Desc:

#70610 9/1/20063/1/20054 3/1/20075/1/2005 12/1/200612/1/2006 1,000 1,000 0  Normandy Shores Golf CourseR

Proj No:

Renovation of historic band shell and surrounding park, which is on the beach walk corridor.

86 Miami Beach - Band Shell Park

Proj Desc:

#70611 9/1/20052/1/20055 1/1/20072/1/2005 2/1/20072/1/2007 1,500 176 0  Band Shell Park 9/1/20058/1/2005R

Proj No:

Renovation to Youth Center, including gymnasiums, ice rink into multi-purpose room, adding fitness center, ADA accessibility and exterior improvements.

87 Miami Beach - Scott Rakow Youth Center

Proj Desc:

#70612 1/1/20054 -1/1/2005 12/1/2006 1,000 1,000 0  Scott Rakow Youth Center -1/1/2005?

Proj No:

Addition of street pavers, expansion of sidewalks and artistic tile work; and structural repair to the bridge.

155 Miami Beach - 41st Street Phase II Bridge Repair/Restoration

Proj Desc:

#70613 4/1/20055 -4/1/2005 12/1/2005 750 750 0  Miami Beach - Bridge Repair and Restoration?

Proj No:

New Construction of new and renovated fire facilities and a Category Five Emergency Operation Center (as a part of the Countys Emergency Operations Center system) and Renovation of Historic 
Fire Station.

198 Miami Beach - Fire Station # 2 EOC and Historic Renovation

Proj Desc:

#70614 6/1/20041/1/20054 1/1/20051/1/2005 12/1/200512/1/2005 2,000 2,000 0  Fire Station #2G
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Proj No:

Demolition of condemned Fire Station and construction of a new Fire Station.

199 Miami Beach - Fire Station # 4

Proj Desc:

#70615 3/1/20041/1/20054 1/1/20051/1/2005 12/1/200512/1/2005 1,000 1,000 0  Miami Beach - Demolition and Reconstruction of Fire 
Station

G

Proj No:

Renovation of the historic Old City Hall on Washington Avenue.

239 Miami Beach - Old City Hall

Proj Desc:

#70616 1/1/20055 -6/1/2005 6/12/2005 2,000 2,000 0  Miami Beach - Renovation of the Historic Old City Hall -1/1/2005?

Proj No:

Renovation to Community Center, including improvements to backbone systems (HVAC, Elevator, Fire), structural upgrades and exterior improvements.

240 Miami Beach - South Shore Community Center

Proj Desc:

#70617 2/1/20055 -4/1/2005 4/1/2008 500 350 0  Miami Beach - Renovation to South Shore Community 
Center

?

Proj No:

Restoration of Monument Island (in addition to Emergency Stabilization funds already granted).

303 Miami Beach - Monument Island

Proj Desc:

#70618 4/1/20064/1/20065 9/1/20089/1/2008 3/1/20093/1/2009 750 85 0  Restoration of Monument Island 4/1/20064/1/2006G

13,849 9,021 0Municipality-Miami Beach Total:

Municipality-Miami Gardens

Proj No:

Park improvements to all 16 parks in the City of Miami Gardens to include; renovations and new construction of stadiums, field centers, recreational centers, athletic fields and facilities, pedestrian 
and vehicle access, irrigation, and pool improvement

54 Miami Gardens - Park Renovations and Improvements

Proj Desc:

#70551 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 5,800 250 0 *Rolling Oaks Park-Complete development of park to 
include athletic facilities, walking trails, parking 
expansion and upgrade, signage, landscaping, 
lighting, fencing, irrigation

2/1/200610/1/2005Y

#71052 2/6/20061/1/20061 10/1/200610/1/2006 10/1/200710/1/2007 170 170 0  Upgrade facilities, parking expansion and upgrade, 
signage, landscaping, lighting, fencing, irrigation

2/6/20061/1/2006G

#71053 2/1/200610/5/20051 10/1/200610/1/2006 9/1/20079/1/2007 115 115 0 *Andover Park-Irrigation, signage, landscaping, 
fencing, lighting

2/1/200610/5/2005Y

#71054 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 85 85 0  Irrigation, signage, landscaping, fencing, lighting 2/1/200610/1/2005Y

#71055 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 240 165 0  Complete renovation of pool and associated 
mechanical equipment; irrigation, signage, 
landscaping, fencing, lighting

2/1/200610/1/2005Y

Page 26 of 57 Prepared by Office of Capital ImprovementsTuesday, January 10, 2006 2:03 PM

* Note: Other NON-GOB funding available but not shown.

Code: G=Planned Start Date - Updated Star tDate < 90 Days    Y=Planned Start Date - Updated Start Date > 90 and < 180 Days    R=Planned Start Date - Updated Start Date > 180    ? Dates missing   



 ($ in 000'S)

Site
No Site Desc

Planned
Start
Date

BCC
Dist

Updated
Start
Date

Construc
tion

Planned
Start
Date

Construc
tion

Updated 
Start
Date

Planned
Comp-
letion
Date

Updated
Comp-
letion
Date

Site
GOB

Alloca-
tion

Site
2005

Alloca-
tion

Site
Spent

To Date

GOB Executive Level Status Report - 2005 Funded Projects 

Design
Planned

Start
Date

Design
Updated

Start
Date

C
o
d
e

#71056 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 140 140 0  Irrigation, signage, landscaping, fencing, lighting, 
shelter construction, building improvements, parking 
upgrade

2/1/200610/1/2005Y

#71057 2/1/200610/1/20051 10/1/200610/1/2006 10/1/200710/1/2007 1,701 11 0 *Complete renovation of park including athletic field 
upgrade, irrigation, signage, landscaping, fencing, 
lighting, shelter construction, building improvements, 
parking upgrade.

2/1/200610/1/2005Y

#71058 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 40 40 0  Parking upgrade, lighting, landscaping, building 
improvements, signage

2/1/200610/1/2005Y

#71059 2/1/200610/1/20051 9/1/20079/1/2007 8 8 0 *Signage, landscaping 2/1/200610/1/2005Y

#71060 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 277 206 0 *Parking expansion and upgrade, signage, 
landscaping, lighting, fencing, athletic field upgrades, 
irrigation building upgrades

2/1/200610/1/2005Y

#71061 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 52 52 0  Parking expansion and upgrade, signage, 
landscaping, lighting, fencing, irrigation

2/1/200610/1/2005Y

#71062 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 27 27 0  Parking upgrade, signage, landscaping, lighting, 
fencing, irrigation, building upgrade

2/1/200610/1/2005Y

#71063 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 125 125 0 *Parking upgrade, signage, landscaping, lighting, 
fencing, irrigation, building and parking upgrade

2/1/200610/1/2005Y

#71064 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 56 56 0 *Parking upgrade, signage, landscaping, lighting, 
fencing, irrigation, building and parking upgrade

2/1/200610/1/2005Y

#71065 2/1/200610/1/20051 10/1/200610/1/2006 10/1/200710/1/2007 170 170 0  Pool renovation including associated mechanical, 
parking upgrade, signage, landscaping, lighting, 
fencing, irrigation, building and parking upgrade

2/1/200610/1/2005Y

#71066 2/1/20062/1/20061 10/1/200610/1/2006 9/1/20079/1/2007 300 211 0  Construction of a new recreation center, athletic field 
upgrade, parking upgrade, signage, landscaping, 
lighting, fencing, irrigation

2/1/20062/1/2006G

#71067 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 295 165 0 *Renovation of swimming pool and associated 
mechanical, parking upgrade, signage, landscaping, 
lighting, fencing, irrigation

2/1/200610/1/2005Y

#71068 2/1/200610/1/20051 10/1/200610/1/2006 9/1/20079/1/2007 230 170 0  Upgrade athletic facilities, parking expansion and 
upgrade, signage, landscaping, lighting, fencing, 
irrigation, facilities upgrade

2/1/200610/1/2005Y

Page 27 of 57 Prepared by Office of Capital ImprovementsTuesday, January 10, 2006 2:03 PM

* Note: Other NON-GOB funding available but not shown.

Code: G=Planned Start Date - Updated Star tDate < 90 Days    Y=Planned Start Date - Updated Start Date > 90 and < 180 Days    R=Planned Start Date - Updated Start Date > 180    ? Dates missing   



 ($ in 000'S)

Site
No Site Desc

Planned
Start
Date

BCC
Dist

Updated
Start
Date

Construc
tion

Planned
Start
Date

Construc
tion

Updated 
Start
Date

Planned
Comp-
letion
Date

Updated
Comp-
letion
Date

Site
GOB

Alloca-
tion

Site
2005

Alloca-
tion

Site
Spent

To Date

GOB Executive Level Status Report - 2005 Funded Projects 

Design
Planned

Start
Date

Design
Updated

Start
Date

C
o
d
e

9,831 2,166 0Municipality-Miami Gardens Total:

Municipality-Miami Lakes

Proj No:

GOB funds will compliment other funding for drainage improvements along 82 Avenue and 154 Street in the Town of Miami Lakes.

6 Miami Lakes - Drainage Improvements

Proj Desc:

#70546 1/1/200611/1/200513 7/1/20067/1/2006 9/1/200612/1/2006 589 350 0

Status/Comments: Architect/Engineer firm selected in November 2005 and their Town Council will approve selection of architect at December 2005 meeting. Project design to be completed approximately May 
2006 with contractor selection for design-build to immediately follow; construction begins July 2006 and should be substantially completed approximatley December 2006. Portions of funding will be contributed 
from Town's Capital Projects - Stormwater Fund.���

 *Miami Lakes - Drainage Improvements 1/1/20061/1/2006G

Proj No:

Construction of  Royal Oaks Park Community Center/Clubhouse facility in Town of Miami Lakes.

68 Miami Lakes - Royal Oaks Park Development Project

Proj Desc:

#70548 4/6/20054/6/200513 7/6/20057/6/2005 3/7/20073/7/2007 2,000 800 0

Status/Comments: The Town has just awarded the design contract.  GOB will provide funding for the design, permitting, and construction of this facility while the Town will provide additional funding for the 
project administration.���

**Miami Lakes - Royal Oaks Park Development Project 2/6/20062/6/2006G

Proj No:

Construction of a mini Police Station for Town of Miami Lakes Police Department.

197 Miami Lakes - Construct Mini Police Station

Proj Desc:

#70549 10/1/20056/1/200613 12/30/200612/30/2006 500 500 0

Status/Comments: City has identified a parcel of land for the mini police station and will be moving forward with the project.���

  Miami Lakes - Construct Mini Police StationG

3,089 1,650 0Municipality-Miami Lakes Total:

Municipality-Miami Shores

Proj No:

Drainage Improvements to eliminate stormwater flooding conditions in Miami Shores Village.

7 Miami Shores - Drainage Improvements

Proj Desc:

#70560 1/15/20067/1/20053 5/15/20062/15/2006 5/15/20065/15/2006 280 160 0

Status/Comments: The City is meeting with their engineer/consultant to start the project.

  Miami Shores - Drainage Improvements #2 1/15/20067/1/2005R

#70561 2/1/20066/1/20053 8/1/20066/1/2006 10/15/200610/15/2006 570 185 0

Status/Comments: The City is meeting with their engineer/consultant to start the project.

  Miami Shores - Drainage Improvements #1 2/1/200611/15/2005R

Proj No:

GOB funds will compliment other funding for the replacement of hazardous sidewalks in Miami Shores Village.

154 Miami Shores - Sidewalk Replacement

Proj Desc:

#70527 2/1/200612/1/20054 2/1/200612/1/2005 5/1/20065/1/2006 50 50 0

Status/Comments: The City is meeting with their engineer/consultant to start the project.

  Miami Shores - Sidewalk ReplacementG

#71321 1/30/200612/1/20053 1/30/200612/1/2005 6/30/20066/30/2006 250 175 0

Status/Comments: The City is meeting with their engineer/consultant to start the project.

  Miami Shores - Sidewalk ReplacementG
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1,150 570 0Municipality-Miami Shores Total:

Municipality-Miami Springs

Proj No:

GOB funds will compliment other funding to renovate existing and/or build a new gym, new competition swimming pool, tennis courts, plus parking lot and access road on the golf course in the City of 
Miami Springs.

59 Miami Springs - Recreation Complex

Proj Desc:

#70591 9/1/20055/1/20056 8/1/20061/1/2006 6/30/20066/30/2006 1,520 220 0  Miami Springs - Renovate Existing and/or Build a 
Recreation Complex

2/1/20065/1/2005Y

1,520 220 0Municipality-Miami Springs Total:

Municipality-North Bay Village

Proj No:

Municipal GOB funds will compliment other funds to install a 16"" wastewater force main line to connect to the 24"" WASD line in the City of North Bay Village.

8 North Bay Village - Install Wastewater Force Main

Proj Desc:

#70524 11/4/200411/4/20044 6/1/20066/1/2006 12/31/201012/31/2010 786 786 0

Status/Comments: The Interlocal Agreement was sent to the City on 12/05/05.

 *North Bay Village - Install Wastewater Force Main 2/1/20062/1/2006G

786 786 0Municipality-North Bay Village Total:

Municipality-North Miami

Proj No:

GOB funds will compliment other funding  for the construction of a new recreational Community Center with teen lounge and gymnasium in City of North Miami.

70 North Miami - Construct Recreational Community Center at Claude Pepper Park

Proj Desc:

#70522 10/1/20051 -12/1/2007 4/2/2009 5,937 262 0  North Miami - Construct Recreational Community 
Center at Claude Pepper Park

-2/1/2006?

5,937 262 0Municipality-North Miami Total:

Municipality-North Miami Beach

Proj No:

GOB funds will compliment other funding for repairs and upgrades to public facilities owned by the City of North Miami Beach including pools, recreation centers, and parks.

69 North Miami Beach - Renovate Various City Facilities

Proj Desc:

#70518 3/1/20053/1/20052 10/1/200510/5/2005 3/1/20063/1/2006 280 280 0

Status/Comments: Construction of Phase II of Silverman Park will begin in June of 2006.  The City’s engineers have already completed preliminary and final design for the construction of a passive park.  The 
City is ready to begin the construction immediately in conjunction with a street construction project, which is currently underway.  ���

**Silverman Park Improvements G

#70519 5/1/20055/1/20054 4/1/20064/1/2006 10/1/200610/1/2006 2,691 781 0

Status/Comments: All Construction will be starting and completed in 2006.  GOB will be funding 100% of this project. ���

  Victory Pool Renovations 11/5/200511/5/2005G
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#70520 5/1/20055/1/20052 4/1/20064/1/2006 11/30/200611/30/2006 1,150 375 0

Status/Comments: All Construction will be starting and completed in 2006.  GOB will be funding 100% of this project. ���

  Uleta Recreation Center Expansion 11/5/200511/5/2005G

#70521 10/1/200510/1/20052 4/1/20064/1/2006 10/1/200610/1/2006 200 200 0

Status/Comments: The City has chosen to replace the fences in order of need and will complete all fence replacements within a 15 month period.  GOB will be funding 100% of this project. ���

  City Parks Fencing Replacement 1/1/20061/1/2006G

4,321 1,636 0Municipality-North Miami Beach Total:

Municipality-Opa-Locka

Proj No:

GOB funds will compliment other funding for the acquisition of land, design and construction of new community swimming pool/gymnasium to provide recreational activities for youth and young adults 
in the City of Opa-locka.

53 Opa-locka - Community Swimming Pool and Gymnasium

Proj Desc:

#70555 2/15/20051 -2/15/2005 8/31/2006 609 293 0  Opa-locka - Acquisition of Land, Design, and 
Construction of Community Swimming Pool and 
Gymnasium

-7/1/2005?

Proj No:

Curtis Drive Phase II Infrastructure/Neighborhood improvement, design and construction of sewer, drainage, and sidewalks along Curtis Drive from Perviz Avenue to Sultan Avenue and along Perviz 
Avenue from Harem Avenue to NW 151 Street.

146 Opa-locka - Curtis Drive Infrastructure Improvements

Proj Desc:

#70562 6/1/20051 -1/5/2006 7/31/2006 950 343 0  Opa-locka - Curtis Drive Infrastructure Improvements -7/1/2005?

1,559 636 0Municipality-Opa-Locka Total:

Municipality-Palmetto Bay

Proj No:

GOB funds will compliment other funding for the acquisition and improvement of parks and the construction of a new recreational community center in the Village of Palmetto Bay.

61 Palmetto Bay - Acquisition and Improvements of Parks

Proj Desc:

#70538 7/1/200511/4/20048 5/1/20065/1/2005 12/1/200512/1/2005 2,300 2,300 0

Status/Comments: In negotiating process for purchasing 7.6 acres contiguous to the existing Perrine Park and adjacent 12-acre vacant area slated for redevelopment.

  Perrine Park - Palmetto Bay - Acquisition and 
Improvements of Parks

2/1/20062/1/2005R

#71145 9/1/20058/1/20058 9/1/20058/1/2005 1/1/20061/1/2006 550 550 0

Status/Comments: Project underway.

  Coral Reef Park - Palmetto Bay - Acquisition and 
Improvements of Parks

G

#71146 6/1/20056/1/20058 3/1/2006N/A 5/30/20065/30/2006 100 100 0

Status/Comments: Project underway.

  Perrine Wayside Park - Palmetto Bay - Acquisition 
and Improvements of Parks

6/1/20056/1/2005G

#71147 6/1/20066/1/20068 6/1/20066/1/2006 11/15/200611/15/2006 76 76 0

Status/Comments: Project is underway and in will begin construction in 2006.

  Bayside Park - Palmetto Bay - Acquisition and 
Improvements of Parks

G
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3,026 3,026 0Municipality-Palmetto Bay Total:

Municipality-South Miami

Proj No:

GOB funds will compliment other funding to acquire 10 acres for Green Space park.

60 South Miami - Green Space Park

Proj Desc:

#70579 10/1/200512/1/20047 10/31/200510/31/2005 1,343 1,343 0

Status/Comments: The City purchased a 10-acre parcel on 12/1/2005 located at 4300 SW 58 Avenue.  An revised Interlocal Agreement was sent to the City on 12/2/05.���

**South Miami - Acquire Green Space ParkR

1,343 1,343 0Municipality-South Miami Total:

Municipality-Sunny Isles Beach

Proj No:

Complete system for collection of standing water and storm runoff, to include installation of storm drain lines, catch basins, and a subsurface pump station with injector wells in the City of Sunny Isles 
Beach.

15 Sunny Isles - Center Island Drainage Project

Proj Desc:

#70564 7/1/200611/5/20054 7/1/20063/6/2006 12/31/200712/31/2007 2,500 2,500 0

Status/Comments: Construction work is expected to begin in December 2005 and continue through March 2007.���

**Sunny Isles - Center Island Drainage ProjectR

Proj No:

GOB funds will compliment other funding for revamping of Active Park to provide for amenities, inclusive of a community center, gymnasium, playground, and little league baseball field in City of 
Sunny Isles Beach.

56 Sunny Isles - Redesign Active Park

Proj Desc:

#70563 9/1/20059/1/20054 12/1/200512/1/2005 3/1/20073/1/2007 347 347 0

Status/Comments: On 5/5/2005 project went out to bid and two bids were opened on 6/9/2005.  On 7/14/2005 the Siltek Group Inc. was awarded the contract.  A Pre-construction meeting was held on 
9/6/2005. Construction is scheduled to begin in December 2005 and continue through March 2007.  GOB funding will be used for construction costs. ���

**Sunny Isles - Redesign Active ParkG

2,847 2,847 0Municipality-Sunny Isles Beach Total:

Municipality-Surfside

Proj No:

GOB funds will compliment other funding to provide the Town with water and sewer enhancements.

16 Surfside - Water and Sewer Enhancements

Proj Desc:

#70559 4 829 829   Surfside - Water and Sewer Enhancements?

829 829Municipality-Surfside Total:

Municipality-Sweetwater

Proj No:

Addition to tot lot with equipment and gazebo at Dominoes Park and restoration of gazebos at Carlow Park in the City of Sweetwater.

63 Sweetwater - Improvements to Dominoes Park & Carlow Park

Proj Desc:

#71005 12 -N/A 100 100 0  Sweetwater - Improvements to Dominoes Park & 
Carlow Park

?
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Proj No:

GOB funds will compliment other funding for local sidewalk repair to approximately 85,000 linear feet to comply with ADA requirements in the City of Sweetwater.

151 Sweetwater - Sidewalk Repairs

Proj Desc:

#71003 12 -N/A 357 357 0  Sweetwater - Sidewalk Repairs?

457 457 0Municipality-Sweetwater Total:

Municipality-Virginia Gardens

Proj No:

GOB funds to compliment other funding of renovations to City Hall, Council Chambers, and emergency generator for the police station and City Hall in the City of Virginia Gardens.

236 Virginia Gardens - Renovate City Facilities

Proj Desc:

#70592 1/1/20051/1/200512 1/1/20051/1/2005 12/30/200512/30/2005 267 267 0  Virginia Gardens - Renovate City FacilitiesG

267 267 0Municipality-Virginia Gardens Total:

Municipality-West Miami

Proj No:

GOB funds will compliment other funding for construction of new multi-purpose recreation center building in City of West Miami.

58 West Miami - Recreational Building

Proj Desc:

#70533 9/1/20056 -1/2/2006 7/31/2006 131 131 0  West Miami - Recreational Building -10/1/2005?

Proj No:

Repair or replace local sidewalks in the City of West Miami.

150 West Miami - Citywide Sidewalks Improvements

Proj Desc:

#70532 8/1/20056 -8/1/2005 6/30/2007 500 200 0

Status/Comments: The City wants to change the name of the project from "sidewalks" to "various infrastructure improvements".  The item is being reviewed by our attorneys.������

  West Miami - Citywide Sidewalks Improvements?

631 331 0Municipality-West Miami Total:

Not-For-Profit Fund

Proj No:

Establish a not-for-profit community organization capital fund for the needs of various agencies.

223 Not-for-Profit Community Organization Capital Fund

Proj Desc:

#70336 1/1/2005CW 9/30/2005 30,000 2,000 0

Status/Comments: An RFP is almost complete and will be made public by January 15, 2006.

  Not-for-Profit Community Organization Capital Fund?

30,000 2,000 0Not-For-Profit Fund Total:

Orange Bowl

Proj No:

Provide needed renovations to the Orange Bowl.

50 Renovate the Orange Bowl

Proj Desc:

#70629 6/1/20056/1/2005CW 4/1/20071/1/2006 12/1/200812/1/2008 52,000 2,000 0 *Renovate the Orange BowlG
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52,000 2,000 0Orange Bowl Total:

Park and Recreation

Proj No:

Area-wide park improvements that include building construction and renovations; vehicle and pedestrian circulation; beach area; great lawn; landscaping; boat slips; and jetty pier.

20 Haulover Park

Proj Desc:

#70134 9/15/20059/15/20054 6/25/20086/25/2008 10/19/200910/19/2009 1,010 30 0  Phase 1 New Life Guard Building, Parking, walkways, 
and Landscaping.

11/2/200511/2/2005G

#71630 11/2/200411/2/2004N/A 5/30/20065/30/2006 7/25/20077/25/2007 1,000 170 46

Status/Comments: Metropolitan Park

**Phase I -  New beach side restrooms consisting of 
four public bathrooms, consisting of showers, men 
and women toilets, and janitorial storage rooms.  Each 
bathroom will be approximately 1,250 square feet and 
is a signature building, designed to resemble a cruise 
ship smoke stack.

11/2/200411/2/2004G

#71634 10/31/200510/31/2005N/A 3/20/20083/20/2008 3/15/20093/15/2009 990 20 0**Phase I - Dockmaster & Park Office is a new two-story 
6000 plus sqft building w/ elevator that will house 
Marina operations and provide space for the 
administrative park staff. The building will also 
includes restrooms, showers, storage, laundry 
amenities and a multipurpose room for programming 
opportunities.

10/31/200510/31/2005G

Proj No:

Area-wide park improvements include leisure access expansion; maintenance facility; enhancements to facilities for the disabled, shelter renovations and vehicle and pedestrian circulation.

24 A.D. Barnes Park

Proj Desc:

#71636 11/2/200411/2/2004N/A 10/26/200610/26/2006 5/24/20075/24/2007 227 60 10**A.D. Barnes Park expansion of aquatic center to 
include a spray pool with passive and interactive water 
elements.

11/2/200411/2/2004G

Proj No:

Area-wide improvements that include master plan time certain conditions; building construction and renovation; tennis center renovation; cart pathways; landscaping; vehicle and pedestrian 
circulation; beach area; enhance amusement area; landscaping; natur

25 Crandon Park

Proj Desc:

#70136 11/1/200511/1/20057 11/9/200911/9/2009 12/5/201012/5/2010 6,000 60 0

Status/Comments: Phase 1

  Phase 1 Area-wide improvements that include master 
plan time-certain improvments; tree planting, buffer 
landscaping, athletic feild grading & sodding, 
improvements to old petting zoo, park utilites, 
renovations and enhancements to drop-off and 
parking areas, and natural area restoration. 

6/29/20066/29/2006G

Proj No:

Area-wide park improvements that include building restoration; maintenance center relocation; vehicle and pedestrian circulation; natural area restoration; and landscaping.

26 Matheson Hammock Park

Proj Desc:
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#70137 8/22/20068/22/20067 1/8/20101/8/2010 1/29/20121/29/2012 4,000 30 0

Status/Comments: Phase 2

  Phase 2 Area-wide improvements that include building 
restroation;maintenance center relocation;vehicle and 
pedestrian circulation;natural area restoration; and 
landscaping. 

4/21/20074/21/2007G

#70755 11/2/200411/2/20047 6/1/20066/1/2006 5/27/20075/27/2007 615 110 48

Status/Comments: Phase 1

 *Phase 1 Park Roadway Improvements. The total 
length of proposed improvement road is approximatley 
5700 linear feet from the beginning of the entrance 
parking lot located on the western side of the park to 
the restaurant on the far east side pf the park. 
Includes the installation of 6300 linear feet telephone 
duct banks from the entrance of the park (just off the 
Old Cutler Road) to all the park facilities. 

G

#71676 11/2/200411/2/20047 3/31/20063/31/2006 2/28/20072/28/2007 385 60 13

Status/Comments: Phase 1

 *Phase I - Matheson Hammock Park Roadway 
Improvements Mitigation. In order to mitigate for the 
filling of the 0.87 acres of wetlands as a result of the 
roadway improvments, the project includes the 
creation of aproximatley 2.0 acre mangrove wetland at 
the R. Hardy Matheson Preserve. The work will 
includes clearing of exotic vegetation, removal of 
dredged spoil, and clearing of exotic vegetation.The 
site will then be graded and planted with mangroves.

G

Proj No:

Area-wide park improvements include jetty development; and vehicle and pedestrian circulation.

29 Black Point Park and Marina

Proj Desc:

#70140 9/1/20059/1/20058 8/29/20068/29/2006 11/23/200711/23/2007 1,500 136 11

Status/Comments: Phase 1

  Phase 1 Black Point Park & Marina -  utility sewer 
connection necessary for the construction of future 
restrooms in the Park Jetty Area and Marina.   

G

Proj No:

Area-wide park improvements include lake, pergola, pedestrian and vehicular circulation; teahouse; and landscaping.

30 Redland Fruit and Spice Park

Proj Desc:
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#70770 11/2/200411/2/20048 11/26/200711/26/2007 11/10/201011/10/2010 1,000 36 0

Status/Comments: Phase 1

 *Phase 1 Area-wide park improvements include  
proposed lake, fountain and connecting water feature 
(stream). The project may also include landscaping, 
walkways and a pergola.  

G

Proj No:

Area-wide park improvements that include building construction & renovation; atoll pool improvements, enhanced picnic areas; vehicular and pedestrian circulation; landscaping.

33 Homestead Bayfront Park

Proj Desc:

#70742 10/1/200510/1/20059 12/17/200812/17/2008 12/8/201012/8/2010 1,500 136 0**Atoll Pool & Picnic Area Renovation - 10/1/200510/1/2005G

#71221 9/1/20059/1/20059 8/29/20068/29/2006 11/23/200711/23/2007 1,500 136 11

Status/Comments: Phase 1

  Phase 1 Homestead Bayfront Park. Provide sewer 
connection to park facilites that allow for future 
building improvements. 

G

Proj No:

Area-wide park improvements to include campground renovations; trails; aquatic facility; beach and lake picnic facilities.

36 Larry and Penny Thompson Park

Proj Desc:

#70749 4/4/20054/4/20059 9/28/20069/28/2006 2/22/20082/22/2008 600 157 11 *Pool and Cabana Building - the work consist of a new 
pool recreation cabana with snack bar and storage 
room. The cabana will be designed to take advantage 
of natural breezes (open plan with no A/C). A new 
swimming pool and deck; new security fencing around 
pool and building; restrooms (men and women) to 
serve both swimming pool and recreation cabana and 
landscaping at minimum requirements. The project 
will be located in the campground area of the park.

G

Proj No:

Area-wide park improvements include building construction; athletic fields; playgrounds; pedestrian circulation; picnic areas; and landscaping.

37 Kendall Soccer Park

Proj Desc:

#70147 2/2/200510 -6/28/2007 6/22/2008 2,000 368 0  Phase 1 Athletic Fields & Building Construction. ?

Proj No:

Area-wide park improvements include equestrian and boxing center expansion; stadium upgrades; dog park; vehicle and pedestrian circulation improvements; landscaping; and utilities.

38 Tropical Park

Proj Desc:

#70765 12/1/200512/1/200510 6/18/20096/18/2009 5/9/20115/9/2011 8,400 50 0  PHASE II  Tropical Park - Equestrian Complex 
improvements inlcude, horse barn expansion and 
renovations, covered/uncovered horse rings, 
walkways, utiltites, office renovations, building 
construction, expand & re-work existing parking & 
entrance areas, landscaping.

8/29/20068/29/2006G
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#71790 10/2/200510/2/2005N/A 3/19/20063/19/2006 8/28/20068/28/2006 1,008 1,008 0  Tropical Park - Phase I Equestrian Center 
Development inlcudes improvements to RV parking 
area, existing horse stalls, communication equipment, 
bleacher area, fencing, signage package, etc.. 

11/2/200511/2/2005G

Proj No:

Area-wide park improvements include lake excavation; building construction; athletic fields and courts; dog park; playgrounds; vehicle and pedestrian circulation; picnic areas; and landscaping.

40 West Kendall District Park

Proj Desc:

#70151 4/1/20064/1/200611 7/17/20097/17/2009 12/9/201012/9/2010 6,000 632 0  PHASE 1 - Area-wide park improvements include lake 
excavation;building construction;utlilites, park access 
& circulation roads; dog park;playgrounds; vehicular 
parking, walkways, shelters, sitre furniture;and 
landscaping.

11/27/200611/27/2006G

Proj No:

Area-wide park improvements include building demolition, renovations, and construction; playground; athletic fields and courts; vehicle and pedestrian circulation; landscaping; and utilities.

42 Boystown (Camp Matecumbe)

Proj Desc:

#70152 11/1/200511/1/200511 11/24/200811/24/2008 11/20/200911/20/2009 1,200 200 0  Phase I - Area-wide park improvements include 
general plan, pool area demolition & building 
renovations, landscaping, utilites; vehicle and 
pedestrain circulation;  as phase I funding allows.

1/31/20071/31/2007G

Proj No:

Area-wide park improvements include building and range construction and renovation, and mitigation.

44 Trail Glades Range

Proj Desc:

#70154 10/1/200510/1/200512 8/20/20098/20/2009 4/13/20114/13/2011 7,700 80 0  Phase 2 - Area-wide park improvements include 
building and range construction and renovation, and 
mitigation.

12/31/200612/31/2006G

#70763 11/2/200411/2/200412 12/30/200612/30/2006 300 140 86 *PHASE I - General Planning & Land Aquisition  G

Proj No:

Construct an aquatic center or provide area-wide park improvements that include completion of sports complex; mountain biking course; recreation center building construction; vehicle and 
pedestrian circulation; utilities upgrades; and landscaping.

45 Amelia Earhart Park

Proj Desc:

#70155 10/1/200510/1/200513 12/13/200912/13/2009 12/4/201112/4/2011 11,000 80 0  Phase 2 - Construct an aquatic center and related 
amenties to include an aquatic center building, 
restrooms, walkways, parking lot, interior roadways, 
signage, landscaping, swimming pool, splash water 
playground with slides. 

1/25/20071/25/2007G

Proj No:

Local park improvements include pool renovation and expansion and irrigation.

108 Sgt Joseph Delancy Park

Proj Desc:
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#70123 11/1/200511/1/20059 11/15/200911/15/2009 3/11/20113/11/2011 2,500 39 0  Local park improvements include pool renovation and 
expansion to inlcude a water spray children's pool with 
picnic area and landscaping; expand park irrigation 
system.

2/26/20072/26/2007G

Proj No:

Construction of a studio theatre at Tamiami Park.

286 Westchester Arts Center Construction 

Proj Desc:

#70443 11/1/200511/1/2005CW 11/18/200811/18/2008 12/31/200912/31/2009 4,000 60 0  Westchester Arts Center Construction 6/30/20066/30/2006G

Proj No:

Local park improvements include building renovations, athletic field upgrades, irrigation upgrades, and a playground.

306 Colonial Drive Park

Proj Desc:

#70342 11/1/200511/1/20059 10/1/200610/1/2006 1/30/20071/30/2007 200 5 0

Status/Comments: Phase 1

  Phase 1 Local park improvements to include 
playground replacement with shade, site furniture and 
connecting walkways. Site furniture may include 
benches, bleachers, picnic tables, etc....  

2/1/20062/1/2006G

64,635 3,803 235Park and Recreation Total:

Park and Recreation/UMSA

Proj No:

Local park improvements include building and aquatic construction; picnic shelter; vehicle and pedestrian circulation; landscaping; and utilities.

92 Unincorporated Municipal Service Area - Arcola Lakes Park

Proj Desc:

#70158 10/1/200510/1/20052 3/14/20103/14/2010 6/2/20126/2/2012 6,000 13 0  Local park improvements includes new construction of 
1 story senior center building (maximum size of 
14,000sf); outdoor theraputic type aquatic pool and 
assocaited deck space (maximum size of 3,500sf); 
vehicular and pedestrian circulation; parking, and 
landscaping.

3/27/20073/27/2007G

Proj No:

Local park improvements include building renovations, irrigation, pool renovation and expansion, and site improvements.

95 Unincorporated Municipal Service Area - Olinda Park

Proj Desc:

#70161 10/28/200510/28/20053 9/21/20079/21/2007 5/19/20085/19/2008 250 4 0  Local park improvements include vita course, 
bleachers, park furniture, and utilities upgrade.

4/27/20064/27/2006G

Proj No:

General improvements to existing local parks include renovation, and upgrades.

97 Unincorporated Municipal Service Area - Local Parks

Proj Desc:

#70373 1/30/20063 -12/21/2007 6/17/2008 184 9 0  General improvements to local parks to inlcude 
renovations and upgrade

-9/27/2006?

Proj No:

Local park improvements include court and picnic area.

98 Unincorporated Municipal Service Area - Jefferson Reaves Sr. Park

Proj Desc:
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#70163 10/1/200510/1/20053 12/30/200612/30/2006 8/28/20078/28/2007 200 7 0  Local park improvements include the completion of 
new shuffle ballcourts, court resurfacing, shade cover, 
site & building furniture. The work may inlcude park 
lighting upgrades as needed.

1/1/20061/1/2006G

Proj No:

General improvements to existing local parks include renovation, and upgrades.

100 Unincorporated Municipal Service Area - Local Parks

Proj Desc:

#70372 10/1/20104 -6/22/2012 12/18/2012 327 53 0  Local park improvements to include renovations and 
upgrade

-3/30/2011?

Proj No:

General improvements to existing local parks include renovation, and upgrades.

111 Unincorporated Municipal Service Area - Local Park Improvements

Proj Desc:

#70368 11/1/200511/1/200510 12/1/200612/1/2006 12/30/201612/30/2016 3,400 88 0  General improvements to local parks to include 
renovations and upgrades at sites  to be determined.

3/3/20063/3/2006G

#70775 10/1/200510/1/200510 8/4/20068/4/2006 6/1/20076/1/2007 600 211 0  Phase I Local Park Improvements at Tropical Estates 
Park inlcudes renovation and expansion of the 
recreation center, connecting walkways, and 
replacement of parking lot lights. 

G

Proj No:

Local park improvements include athletic field and park lighting.

116 Unincorporated Municipal Service Area - Bird Lakes Park

Proj Desc:

#70331 10/1/200510/1/200511 2/28/20072/28/2007 2/28/20082/28/2008 283 8 0  Local park improvements include lighting for baseball 
field, parking lot, and baskeball court.  

3/2/20063/2/2006G

Proj No:

Park improvements to existing local parks to include renovation and upgrades.

123 Unincorporated Municipal Service Area - Local Park Improvements

Proj Desc:

#71219 11/3/200511/3/200513 9/29/20079/29/2007 7/26/20087/26/2008 641 10 0  Unincorporated Municipal Service Area - Local Park 
Improvements in Norman & Jean Reach Park. 
Reconfigure and expand parking lot, landscaping, and 
other facility renovations/upgrades as funding allows.

5/4/20065/4/2006G

Proj No:

Local park improvements includes development of the general plan and irrigation.

308 Unincorporated Municipal Service Area - Deerwood Park

Proj Desc:

#70341 8/30/20058/30/20059 3/21/20083/21/2008 2/15/20092/15/2009 775 12 0  Local park improvements include development of 300 
ft lighted baseball field,  permiter lights for two soccer 
fields, light walkways, lights for basketball courts
and complete park irrigation.

12/29/200512/29/2005G

Proj No:

General improvements to existing local parks include renovation, and upgrades.

314 Unincorporated Municipal Service Area - Local Park Improvements

Proj Desc:
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#70796 11/2/200411/2/20042 12/26/200512/26/2005 7/30/20067/30/2006 150 150 28 *Phase 1 Gwen Cherry - Local Park Improvements 
expansion and renovation of pool to include interactive 
children's spray pool.

G

#71868 6/25/20066/25/20062 2/22/20072/22/2007 1/20/20081/20/2008 530 55 0  Phase I Gwen Cherry - Local Park Improvements 
inlcudes sewer connection to park facilites.

G

#71869 8/30/20068/30/2006N/A 1/1/20071/1/2007 7/1/20077/1/2007 820 31 0  Phase I Gwen Cherry Local Park Improvements 
inlcudes improvements to football field & lake area 
drainage.

G

14,160 651 28Park and Recreation/UMSA Total:

Police

Proj No:

Replace old emergency generators at district police stations.

203 Unincorporated Municipal Service Area - Emergency Generators For District Stations

Proj Desc:

#70397 10/18/20056/1/2005CW 3/22/20066/1/2005 2/7/20061/10/2007 890 890 0

Status/Comments: Design phase is complete and under review by GSA.  The plans should be approved by GSA  by the end of January at which point the project will be bid out.

  Unincorporated Municipal Service Area - Emergency 
Generators For District Stations

Y

Proj No:

Increase homeland security structural defense at the Police Headquarters Complex and district stations.

205 Unincorporated Municipal Service Area - Homeland Security - Building Enhancements

Proj Desc:

#70399 12/1/200512/1/2005CW 6/1/20066/1/2006 9/30/20069/30/2006 860 250 0

Status/Comments: Building security upgrades at the Police Headquarters Building and the district stations. 

  Unincorporated Municipal Service Area - Homeland 
Security - Building Enhancements

1/1/20061/1/2006G

Proj No:

Construction of a new Northside Police Station

322 Northside Police Station

Proj Desc:

#71984 10/1/200810/1/20082 10/1/200910/1/2009 9/30/20139/30/2013 10,000 375 0

Status/Comments: MDPD is currently working with GSA to find a location for this project. MDPD needs 5 to 7 acres for the station which will be approximately 35,000 square ft. , with the proper parking and 
vehicle maintenance (similar to the station in Miami Gardens we completed about 3 years ago).    

  Northside Police Station 10/1/200810/1/2008G

11,750 1,515 0Police Total:

Public Health Trust

Proj No:

Renovate and/or expand Emergency Department, operating rooms, endoscopy facilities and catherization treatment lab to improve access.

210 Renovation and Expansion of Jackson South Community Hospital 

Proj Desc:

#70507 10/1/2004CW -10/1/2004 9/30/2007 52,000 6,000 0  Renovation and Expansion of Jackson South 
Community Hospital 

-N/A?
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52,000 6,000 0Public Health Trust Total:

Public Library System

Proj No:

Major interior and exterior renovations to include renovating existing bathrooms and removing  architectural barriers for ADA compliance; exterior painting; installing new flooring; installing motorized 
hurricane shutters or approved window film; resurf

263 Facility Renovation and Rehabilitation of the Northeast Branch Library

Proj Desc:

#70309 5/1/20054 -10/1/2005 9/30/2007 2,490 300 0  Facility Renovation and Rehabilitation of the Northeast 
Branch Library

?

Proj No:

Major interior and exterior renovations to include renovating existing bathrooms and removing  architectural barriers for ADA compliance; removing materials containing asbestos; replacing roof; 
installing new flooring and energy efficient lighting; exteri

269 Renovation and Rehabilitation of the Shenandoah Branch Library

Proj Desc:

#70349 7/1/20055 -6/1/2006 9/30/2007 675 135 0  Renovation and Rehabilitation of the Shenandoah 
Branch Library

-7/1/2005?

Proj No:

Major interior and exterior renovations to include renovating existing bathrooms and removing  architectural barriers for ADA compliance; replacing roof; exterior painting; redesigning front facade to 
include removing louvered windows.  Enhance electrical

272 Facility Renovation and Rehabilitation of the Miami Springs Branch Library

Proj Desc:

#70439 10/1/20056 -6/1/2006 9/30/2006 415 415 0  Facility Renovation and Rehabilitation of the Miami 
Springs Branch Library

-12/1/2005?

Proj No:

The Library will oversee major interior and exterior renovations to include renovating existing bathrooms and removing  architectural barriers for ADA compliance; installing motorized hurricane 
shutters or approved window film; resurfacing, striping an

273 Facility Renovation and Rehabilitation of the West Flagler Branch Library

Proj Desc:

#70463 10/1/20046 -12/1/2004 10/31/2005 360 360 0  Facility Renovation and Rehabilitation of the West 
Flagler Branch Library

?

Proj No:

Major interior and exterior renovations to include installing energy efficient lighting, landscaping, installing motorized hurricane shutters or approved window film; renovat front enty and bring facility to 
ADA compliance.

277 Facility Renovation and Rehabilitation of the South Miami Branch Library

Proj Desc:

#70464 10/1/20057 -3/1/2006 9/30/2007 210 100 0  Facility Renovation and Rehabilitation of the South 
Miami Branch Library

-3/1/2006?

Proj No:

Construction of the Hialeah Gardens Library - 15,000 sq. ft.

288 Construct Hialeah Gardens Library

Proj Desc:

#70480 10/1/200512 -10/1/2012 9/30/2018 9,000 820 0  Construct Hialeah Gardens Library -1/1/2011?

Proj No:

Construction of the Killian Library - 15,000 sq. ft.

301 Construct Killian Library

Proj Desc:
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#70482 10/1/20048 -10/1/2016 9/30/2018 9,000 2,000 0  Construct Killian Library -1/1/2015?

22,150 4,130 0Public Library System Total:

Public Works

Proj No:

Refurbish existing Bailey Bridges.

131 Portable Emergency Bridges (temporary)

Proj Desc:

#70364 1/1/20061/1/2006CW -5/1/2007 3/31/20065/31/2008 100 10 0  Portable Emergency Bridges (temporary) -4/1/2006G

Proj No:

Structurally upgrade approximately 95 Sonovoid bridge decks.

132 Sonovoid Bridge Improvement Program - 95 Bridges to be considered.

Proj Desc:

#71733 8/22/20058/22/2005N/A -7/14/2006 4/11/20063/2/2007 620 575 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs. 

  Sonoviod Bridge Improvement Program - (95 Bridges 
to be considered) - This project represents bridge 
repairs at Bridge # 874637 (west bound) & # 874638 
(east bound), located on Fontainebleau Blvd. 0.2 
miles west of NW 97 Avenue.

12/2/200511/7/2005G

#71734 8/22/20058/22/2005N/A -7/14/2006 4/11/20063/2/2007 310 110 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs. 

  Sonoviod Bridge Improvement Program - (95 Bridges 
to be considered) - This project represents bridge 
repairs at Bridge # 874334, located on NW 22 Avenue 
0.2 miles north of NW 103 Street.

12/2/200511/7/2005G

#71736 8/22/20058/22/2005N/A -7/14/2006 4/11/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs. 

  Sonoviod Bridge Improvement Program - (95 Bridges 
to be considered) - This project represents bridge 
repairs at Bridge # 874356, located on SW 264 Street 
approximately 0.1 mile east of SW 157 Avenue.

12/5/200511/7/2005G

#71737 8/22/20058/22/2005N/A -7/14/2006 4/11/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs. 

  Sonoviod Bridge Improvement Program - (95 Bridges 
to be considered) - This project represents bridge 
repairs at Bridge # 874352, located on SW 217 
Avenue approximately 0.8 miles north of SW 280 
Street.

12/5/200511/7/2005G
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#71738 8/22/20058/22/2005N/A -7/14/2006 11/7/20053/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs. 

  Sonoviod Bridge Improvement Program - (95 Bridges 
to be considered) - This project represents bridge 
repairs at Bridge # 874440, located on SW 192 Street 
approximately 0.3 miles west of SW 187 Avenue.

-11/7/2005G

#71739 8/22/20058/22/2005N/A -7/14/2006 4/11/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs. 

  Sonoviod Bridge Improvement Program - (95 Bridges 
to be considered) - This project represents bridge 
repairs at Bridge # 874450, located on SW 248 Street 
approximately 1.3 miles east of US-1.

12/5/200511/7/2005G

#71801 8/22/20058/22/2005N/A -7/14/2006 4/11/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  Sonoviod Bridge Improvement Program - 95 Bridges 
to be considered. - This project represents bridge 
repairs at Bridge # 874094, located on NW South 
River Drive and just west of Crane Avenue, Not the 
location shown above. The GIS system would not 
accept this site.

12/2/200511/7/2005G

#71802 8/22/20058/22/2005N/A -7/31/2006 4/28/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  Sonovoid Bridge Improvement Program - 95 Bridges 
to be considered. This project represents bridge 
repairs at Bridge # 874093, located on SW 288 Street 
approximately 0.1 miles west of SW 167 Avenue.

12/5/200512/2/2005G

#71803 8/22/20058/22/2005N/A -7/31/2006 4/28/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  Sonovoid Bridge Improvement Program - 95 Bridges 
to be considered. This project represents bridge 
repairs at Bridge # 874446, located on SW 248 Street 
approximately 0.4 miles east of US-1.

12/5/200512/2/2005G

#71804 8/22/20058/22/2005N/A -7/31/2006 4/28/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  Sonovoid Bridge Improvement Program - 95 Bridges 
to be considered. This project represents bridge 
repairs at Bridge # 874456, located on SW 117 
Avenue approximately 300’ north of SW 230 Street.

12/5/200512/2/2005G
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#71805 8/22/20057/31/2005N/A -7/31/2005 4/28/20063/2/2007 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  Sonovoid Bridge Improvement Program - 95 Bridges 
to be considered. -This project represents bridge 
repairs at Bridge # 874030, located on NW 22 Avenue 
approximately 100’ north of NW 155 Street.

12/5/200512/2/2005G

#71808 8/22/20058/22/2005N/A -11/23/2011 4/28/20067/17/2012 310 45 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  Sonovoid Bridge Improvement Program - 95 Bridges 
to be considered. - This project represents bridge 
repairs at Bridge # 874265, located on SW 187 
Avenue approximately 0.1 miles south of SW 272 
Street.

12/2/200512/2/2005G

Proj No:

Structurally upgrade the existing Sonovoid deck over canal C-103.

133 SW 296 Street Sonovoid Bridge over C-103 (874105) Canal

Proj Desc:

#70394 8/22/20058/22/2005CW -9/2/2006 12/2/20053/2/2007 400 260 0

Status/Comments: This project will include, but not be limited to, the repairs of sonoviod bridge decks, bridge embankments, expansion joints, upgrading of guardrail, erosion control, and any other work 
associated with the referenced bridge repairs.

  SW 296 Street Sonovoid Bridge over C-103 (874105) 
Canal

-12/3/2005G

Proj No:

Upgrade bridge parapet walls and replace or modify existing structure to safely convey vehicular, pedestrian and bicycle traffic.

134 Old Cutler Road Bridge over C-100 Canal

Proj Desc:

#70395 1/1/20061/1/2006CW -5/1/2007 3/31/20065/31/2008 1,800 180 0  Old Cutler Road Bridge over C-100 Canal -4/1/2006G

Proj No:

Evaluate structural integrity of the bridge tender house - replace or upgrade tender house structurally as needed and refurbish bascule leafs.

136 NW 22 Avenue Bascule Bridge over the Miami River

Proj Desc:

#70398 1/1/20061/1/2006CW -5/1/2007 3/31/20065/31/2008 1,000 130 0  NW 22 Avenue Bascule Bridge over the Miami River -4/1/2006G

7,330 1,715 0Public Works Total:

Public Works/UMSA

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 1.

157 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70410 9/1/20059/1/20051 9/1/20059/1/2005 9/1/20159/1/2015 1,421 471 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G
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#71878 7/28/20057/28/20051 1/3/200610/30/2005 2/27/20062/27/2006 79 79 0

Status/Comments: This project represents an area where road resurfacing is needed. This may include constructing pedestrian ramps and curb cuts along with any other incidental work associated with 
roadway resurfacing. FEMA completed some locations within this area, however, this project will be to complete the remianing locations. This area will be completed under CICC 7360 contract # 20050155.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 2.

158 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#71834 9/25/20059/25/20052 -12/28/2005 12/28/200512/28/2006 201 201 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71837 9/25/20059/25/20052 -12/28/2005 12/28/200512/28/2006 201 39 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71892 9/25/20059/25/2005N/A -12/28/2005 12/28/200512/28/2006 201 201 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71894 9/25/20059/25/20052 -12/28/2006 12/28/200512/28/2006 201 201 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71895 9/25/20059/25/20052 -12/28/2005 12/28/200512/28/2006 201 201 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 4.

160 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70413 10/3/200510/3/20054 10/3/200510/3/2005 3/1/20163/1/2016 1,138 346 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G
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#71838 10/3/200510/3/20054 -1/5/2006 1/5/20061/5/2007 79 79 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71839 10/3/200510/3/20054 -1/5/2006 1/5/20061/5/2007 33 33 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 5.

161 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70419 1/1/20061/1/20065 1/1/20061/1/2006 5/1/20165/1/2016 577 212 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 6.

162 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#71976 9/25/20059/25/20056 -12/28/2005 12/28/20056/26/2006 200 100 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 7.

163 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70421 10/3/200510/3/20057 10/3/200510/3/2005 10/3/201610/3/2016 5,851 2,145 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71840 10/3/200510/3/20057 -1/5/2006 1/5/20061/5/2007 148 148 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71841 10/3/200510/3/2005N/A -1/5/2006 1/5/20061/5/2007 335 335 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71842 10/3/200510/3/20057 -1/5/2006 1/5/20061/5/2007 78 78 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G
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#71843 10/3/200510/3/20057 -1/5/2006 1/5/20061/5/2007 366 366 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 8.

164 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70422 1/1/20061/1/20068 1/1/20061/1/2006 1/17/20171/17/2017 5,504 395 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 9.

165 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70423 7/28/20057/28/20059 7/28/20057/28/2005 7/28/20117/28/2011 3,059 1,875 0  Unincorporated Municipal Service Area - Provide 
Infrastructure Improvements

G

#71669 7/28/20057/28/20059 10/3/200510/30/2005 10/30/200610/30/2006 378 378 0

Status/Comments: West Perrine Sidewalk Phase III-A2. This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with 
constructing pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050150.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71670 7/28/20057/28/20059 12/1/200510/30/2005 10/30/200610/30/2006 563 563 0

Status/Comments: West Perrine Sidewalk Phase III-B. This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with 
constructing pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050150.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 10.

166 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#71671 7/28/20057/28/200510 12/7/200510/30/2005 11/30/200611/30/2006 673 673 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050149.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71673 7/28/20057/28/200510 -10/30/2005 10/30/200510/30/2006 515 515 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050149.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71845 10/3/20051/5/200510 -1/5/2006 1/5/20071/5/2007 1,059 1,059 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

R
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#71846 11/22/200511/22/2005N/A -3/26/2006 2/24/20063/27/2007 362 304 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under OCI 7040 contract # 20050322.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71849 10/3/200510/3/200510 -1/5/2006 1/5/20071/5/2007 952 3 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71850 10/30/200510/3/200510 -1/5/2006 1/5/20051/5/2007 438 438 0

Status/Comments: This project represents an area where sidewalk repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing pedestrian ramps, curb 
cuts, and any other incidental work associated with sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71862 9/25/200512/28/2005N/A -4/21/2006 4/20/20064/21/2007 14 3 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71863 9/25/200512/28/2005N/A -4/21/2006 4/20/20064/21/2007 14 3 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71864 9/25/200512/28/2005N/A -4/21/2006 4/20/20064/21/2007 14 3 0

Status/Comments: This site represents a corridor where sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be completed under one project number # 20050220 along with several other sites in various 
Commission Districts.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71865 9/25/200512/28/2005N/A -4/21/2006 4/20/20064/21/2007 14 3 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 11.

167 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70424 7/28/20057/28/200511 7/28/20057/28/2005 7/28/20167/28/2016 4,163 1,658 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

#71674 7/28/20057/28/200511 12/14/200510/30/2005 2/27/20062/27/2006 65 65 0

Status/Comments: This project represents a corridor where sidewalk repairs are needed. This may include constructing pedestrian ramps and curb cuts along with any other incidental work associated with 
sidewalk repairs.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G
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#71675 7/28/20057/28/200511 1/3/200610/30/2005 2/27/20062/27/2006 287 287 0

Status/Comments: This project represents a corridor where road resurfacing is needed. This may include constructing pedestrian ramps and curb cuts along with any other incidental work associated with 
roadway resurfacing.

  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

Proj No:

Various infrastructure improvements to include but not limited to; sidewalks, resurfacing and guardrails in District 13.

169 Unincorporated Municipal Service Area - Infrastructure Improvements

Proj Desc:

#70426 1/1/20061/1/200613 1/1/20061/1/2006 1/1/20161/1/2016 500 186 0  Unincorporated Municipal Service Area - Infrastructure 
Improvements

G

29,884 13,646 0Public Works/UMSA Total:

Puerto Rican Center

Proj No:

Construct a community center for the Puerto Rican community.

324 Puerto Rican Community Center

Proj Desc:

#70781 9/15/20053 -1/15/2017 12/31/2018 2,500 350 0  Puerto Rican Community Center -2/14/2016?

2,500 350 0Puerto Rican Center Total:

PWD - ADA

Proj No:

Increase access to various County facilities for persons with disabilities by removing barriers or constructing new access.

139.2 ADA Compliance Projects

Proj Desc:

#71390 8/15/20058/15/2005CW 8/15/20058/15/2005 3/1/20143/1/2014 8,021 21 0

Status/Comments: This is the overall project item; individual sites/locations/corridors will be listed as separate projects under this item. Original allocation - Series "A" = $ 2 million,"B" = $1.5 million, "C"=$2 
million, "D"= $2 million, "E"= $2.5 million

  ADA Compliance ProjectsG

#71677 7/14/20057/14/20053 -12/15/2005 12/15/200512/15/2006 101 101 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. The referenced project inlcudes PTP funding. 
Therefore, the contract award process will include approval from the BCC.

  ADA Compliance Projects - ADA Sidewalk 
modifications and repiars.

G

#71678 7/14/20057/14/2005N/A -12/15/2005 12/15/200512/15/2006 274 274 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124.This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG
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#71679 7/14/20057/14/2005N/A -12/15/2005 12/15/200512/15/2006 232 232 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance Projects - ADA Sidewalk 
modifications and repairs.

G

#71680 7/14/20057/14/2005N/A -12/15/2005 12/15/200512/15/2006 307 307 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance Projects - ADA sidewalk 
modifications and repairs.

G

#71681 7/14/20057/14/2005N/A -12/15/2005 12/15/200512/15/2006 108 108 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance Projects - ADA Sidewalk 
modifications and repairs

G

#71682 7/14/20057/14/2005N/A -12/15/2005 12/15/200512/15/2006 89 89 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050124. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance Projects - ADA Sidewalk 
modifications and repairs

G

#71704 7/14/20057/14/20056 -10/11/2005 10/20/200510/11/2006 55 55 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71705 7/14/20057/14/2005N/A -10/30/2005 12/15/200510/30/2006 55 55 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71706 5/10/20055/10/20056 -10/11/2005 10/11/200510/11/2006 55 55 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71707 7/14/20057/14/20056 -10/11/2005 10/20/200510/11/2006 55 55 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG
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#71708 7/14/20057/14/20056 -10/11/2005 10/11/200510/11/2006 140 140 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71709 7/14/20057/14/20056 -10/11/2005 10/11/200510/11/2006 140 140 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71712 7/14/20057/14/20056 -10/11/2005 10/11/200510/11/2006 40 40 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71713 7/14/20057/14/20056 -10/11/2005 10/11/200510/11/2006 40 40 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71714 7/14/20057/14/200512 -10/11/2005 10/11/200510/11/2006 15 15 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71715 7/14/20057/14/200512 -10/11/2005 10/11/200510/11/2006 15 15 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71730 7/14/20057/14/200513 -10/11/2005 10/11/200510/11/2006 107 107 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71732 7/14/20057/14/200513 -10/11/2005 10/11/200510/11/2006 90 90 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This site will be bid under one project number # 20050030. This project includes PTP funding therefore the award 
process will include BCC / CITT approval. 

  ADA Compliance ProjectsG

#71833 10/10/200510/10/2005N/A -3/13/2006 3/13/20063/13/2007 61 61 0

Status/Comments: This site represents a corridor where ADA sidewalk modifications and / or repairs are needed. This may include replacing broken and previously patched sidewalk, along with constructing 
pedestrian ramps, curb cuts, and any other incidental work associated with sidewalk repairs. This project includes PTP funding therefore the award process will include BCC / CITT approval. 

  ADA Compliance Projects - G
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10,000 2,000 0PWD - ADA Total:

PWD - Bikeways

Proj No:

Construct a pedestrian bridge over Interstate I-95, SFRC and Snake Creek Canal.

140 New Bike Trail on Snake Creek Bridge over Interstate      I-95

Proj Desc:

#70402 1/2/20061/2/20061 -3/1/2007 3/1/20061/31/2008 500 50 0  New Bike Trail on Snake Creek Bridge over 
Interstate      I-95 (west)

-3/1/2006G

Proj No:

Connect existing paths from Bayfront Park to Pace Park along Biscayne Bay.  Includes underpasses at Port Blvd and MacArthur Causeway, and walkway at Miami Womens Club.

142 Baywalk Bike Path

Proj Desc:

#70329 1/2/20061/2/20065 -3/1/2007 3/1/20062/1/2008 500 25 0  Baywalk Bike Path south of Port Blvd -3/1/2006G

Proj No:

Miscellaneous surface improvements and bikeways along SFWMD canals.

145 Bike Path Improvements along South Florida Water Management District (SFWMD) Canals

Proj Desc:

#70409 1/2/20061/2/20068 -3/2/2007 3/1/200611/15/2007 275 50 0  Bike Path Improvements along South Florida Water 
Management District (SFWMD) Canals

-3/2/2006G

1,275 125 0PWD - Bikeways Total:

Targeted Urban Areas

Proj No:

Provide infrastructure improvements to spur economic development and attract new businesses to the community in order to create jobs.

320 Economic Development in Targeted Urban Areas

Proj Desc:

#70646 10/1/2011CW -10/1/2011 9/30/2014 15,000 1,000 0  Provide infrastructure improvements to spur economic 
development and attract new businesses to the 
community in order to create jobs.

?

15,000 1,000 0Targeted Urban Areas Total:

Vizcaya Museum and Gardens

Proj No:

Restore and improve its historically landmarked main house and gardens to make them more accessible and enjoyable for future generations. Vizcaya will restore the nine endangered historic 
buildings of the Vizcaya Village and open them to the public for

290 Vizcaya Restoration of Main House and Gardens and Creation of New Educational Center at Vizcaya Village

Proj Desc:

#70795 12/1/200512/1/2005CW 6/1/20066/1/2006 12/1/201512/1/2015 50,000 1,700 0  Vizcaya Restoration of Main House and Gardens and 
Creation of New Educational Center at Vizcaya Village

2/1/20062/1/2006G

50,000 1,700 0Vizcaya Museum and Gardens Total:

Water and Sewer
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Proj No:

Construct main, pipeline and other enhancements to water delivery systems and to sewer collection systems to increase efficiency,  capacity, quality of service, public health or fire protection.

17 Countywide Water and Sewer System Enhancements

Proj Desc:

#70226 1/1/20051/1/2005CW 12/31/200512/31/2005 4,000 4,000 0

Status/Comments: The current department's needs are for less than $1 million for available lands.  
Currently, Laureen Varga (Miami-Dade Chief Realtor) is handling the acquistion of 6 available parcels from the State of Florda.  For additional information please call her at (305) 375-3732.  The State of 
Florida has delayed the process of having the contract approved by the board because they only meet certain times of the year, and the governor's cabinet is yet to approved the agenda items which relates to 
the closing of these parces.

   WASD NW Wellfield Land Buffer AcquisitionG

#70229 9/12/20059/12/20058 10/26/200910/26/2009 11/4/201111/4/2011 2,522 1,422 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here. 

To be completed in conjuction with GOB site No. 71791 & 71792.

  Eco Dev Perrine DIST8 /Cutler Ridge Water and 
Sewer Improvements (NORTH BASIN).

4/9/20074/9/2007G

#70267 9/12/20059/12/20052 3/9/20092/9/2009 7/23/20107/23/2010 10,000 1,576 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water and Sewer Improvements at the 37th Ave GOB site described here. 

  Eco Dev NW 37 Avenue Industrial Development 
Area - Phase 1

8/28/20067/31/2006G

#71000 1/1/20051/1/2005CW 1/1/20051/1/2005 12/31/201712/31/2017 32,251 3,000 0

Status/Comments: New and replacement pipelines in areas requiring service improvements.

WASD Engineering has opened three Expenditure Requistions (ER) to installe a Water Main, a Gravity Sewer Line, and a Force Main.  The combined allocation is for $3,000,000.
ERs assigned are 48087, 16049 and 48088.
Work will be done in a conjuction effort between WASD and DOT.

ERs open are:
48087 - JPA with FDOT for $1,379,283 to Install a 8" Gravity Sewe Line and a 36" FM.
16049 -JPA with FDOT for $1,411,129 to Install a 12", 16" & 24" Water Mains.
48088-for $76,566 to Rehabilitate Pump Station 1133 at Homestead Air Force Base

District affected are 9 & 12.

  WASD Countywide Water and Sewer System 
Enhancements/System Betterments

G

#71157 9/12/20059/12/20051 7/9/20077/23/2007 12/7/200712/7/2007 501 501 0

Status/Comments: According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds.  WASD will then submit a package to OCI on the monthly basis for 
reimbursement.
Project to be combined with GOB site No. 71240.

  ID-UWME-11 Atlas L3.

 (Needs Assessment Project) - Installation of new 8-
inch water mains to improve pressure and fire 
hydrants to provide fire protection to surrounding area.

1/16/20061/30/2006G

Page 52 of 57 Prepared by Office of Capital ImprovementsTuesday, January 10, 2006 2:03 PM

* Note: Other NON-GOB funding available but not shown.

Code: G=Planned Start Date - Updated Star tDate < 90 Days    Y=Planned Start Date - Updated Start Date > 90 and < 180 Days    R=Planned Start Date - Updated Start Date > 180    ? Dates missing   



 ($ in 000'S)

Site
No Site Desc

Planned
Start
Date

BCC
Dist

Updated
Start
Date

Construc
tion

Planned
Start
Date

Construc
tion

Updated 
Start
Date

Planned
Comp-
letion
Date

Updated
Comp-
letion
Date

Site
GOB

Alloca-
tion

Site
2005

Alloca-
tion

Site
Spent

To Date

GOB Executive Level Status Report - 2005 Funded Projects 

Design
Planned

Start
Date

Design
Updated

Start
Date

C
o
d
e

#71160 9/12/20059/12/20052 7/16/20076/22/2007 11/8/200711/8/2007 450 450 0

Status/Comments: Request for Proposal (RFP) negotiations expected to be completed by December 2005 and submitted to WASD for Task Authorization.

OCI needs to meet with Water and Sewer representatives in order to determine how the progress payments will be handled once the GOB projects begin and payments are reviewed.

WASD received approval from Commissioner to start this project.

  ID UWMR-197, Atlas J8.

(Needs Assessment Project)-Replacement of 
undersized 2-inch water main and installation of new 8-
inch water main to improve pressure and fire hydrants 
to provide fire protection to surrounding area.

1/23/200612/30/2005G

#71162 9/12/20059/12/20052 7/6/20077/6/2007 11/22/200711/22/2007 342 342 0

Status/Comments: ID UWMR-21, Atlas J9
According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds.  WASD will ,then, submit a package to OCI on the monthly basis for reimbursement.

Request for Proposal (RFP) negotiations expected to be completed by December 2005 and submitted to WASD for Task Authorization.

WASD received approval from Commissioner to start this project.

  (Needs Assessment Project)-Replacement of 
undersized 2-inch water main and installation of new 8-
inch water main to improve pressure and fire hydrants 
to provide fire protection to surrounding area.  (old site 
was in error - NW 42 Ave. between NW 167 St. & NW 
176 St.)

12/30/200512/30/2005G

#71163 11/14/200511/14/20052 3/10/20083/10/2008 7/25/20087/25/2008 672 672 0

Status/Comments: According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds.  WASD will ,then, submit a package to OCI on the monthly basis for 
reimbursement.

The Program Manager (Earth Tech) is developing scope of project at this time.

RFP is prepared pending project approval from district Commissioner and public hearing to determine if resident are willing to deed a 12ft easement to WASD for all the Water Mains that will be upgraded and 
installed.

Once an agreement on the easement is reached, the RFP will be released.

  ID FP, Atlas F9.

(Needs Assessment Project)-Replacement of 
undersized 1.5-inch to 4-inch water mains and the 
installation of new 8-inch water mains to improve 
pressure and fire hydrants to provide fire protection to 
the surrounding area. 

8/21/20068/21/2006G
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#71165 9/12/20059/12/20059 10/26/200910/26/2009 11/4/201111/4/2011 1,942 448 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here. 

To be completed in conjuction with GOB site No. 71799 & 71800 for total allocation of $5,600,000.

  Eco Dev  DIST9 Perrine/ Cutler Ridge Improvements 
(NORTH BASIN).

4/9/20074/9/2007G

#71166 9/12/20059/12/20055 5/5/20084/7/2008 9/19/20089/19/2008 1,400 1,400 0

Status/Comments: ID UWMR-90, Atlas H16

WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the phase services of 
WASD's Undersized and Water Main Replacement at SW 25 St GOB site described here. 

  (Needs Assessment Project)-Replacement of 
undersized 2-inch to 3-inch water mains and the 
installation of new 8-inch water mains to improve 
pressure and fire hydrants to provide fire protection to 
the surrounding area.

8/28/20067/31/2006G

#71171 9/12/20059/12/20056 8/13/20077/16/2007 11/30/200711/30/2007 390 390 0

Status/Comments: ID UWMR-67, Atlas K14
According to the meeting held with OCI, all the payments to consultants will be made by opening an ER on GOB funds.  WASD will ,then, submit a package to OCI on the monthly basis for reimbursement.

Request for Proposal (RFP) prepared, pending project approval from the Commissioner District.

  (Needs Assessment Project)-Replacement of 
undersized 4-inch water main and installation of new 8-
inch water main to improve pressure and fire hydrants 
to provide fire protection to surrounding area.

2/27/20061/30/2006G

#71174 9/12/20059/12/20057 10/6/20087/28/2008 8/7/20098/7/2009 3,559 3,559 0

Status/Comments: ID NC27*, Atlas N18  (NW 72 St-NW 64 St & NW 70 Ave-NW 77 Ave
Pending the department’s administration approval in order to place them on a Review Committee’s Agenda and then to proceed with a Request to Advertise (RTA).

Commissioner and WASD to hold public hearing to determine if residents would like to have the new Water Main installed.

  (Needs Assessment Project)-Installation of new 8-inch 
water mains to an area currently served by private 
residential water wells.  The new water mains and fire 
hydrants will provide fire protection to the surrounding 
area, and provide them with potable water service for 
improved water quality.

12/4/20069/25/2006G

Page 54 of 57 Prepared by Office of Capital ImprovementsTuesday, January 10, 2006 2:03 PM

* Note: Other NON-GOB funding available but not shown.

Code: G=Planned Start Date - Updated Star tDate < 90 Days    Y=Planned Start Date - Updated Start Date > 90 and < 180 Days    R=Planned Start Date - Updated Start Date > 180    ? Dates missing   



 ($ in 000'S)

Site
No Site Desc

Planned
Start
Date

BCC
Dist

Updated
Start
Date

Construc
tion

Planned
Start
Date

Construc
tion

Updated 
Start
Date

Planned
Comp-
letion
Date

Updated
Comp-
letion
Date

Site
GOB

Alloca-
tion

Site
2005

Alloca-
tion

Site
Spent

To Date

GOB Executive Level Status Report - 2005 Funded Projects 

Design
Planned

Start
Date

Design
Updated

Start
Date

C
o
d
e

#71175 9/12/20058/15/20057 6/16/20085/19/2008 2/20/20092/20/2009 1,728 800 0

Status/Comments: ID UWMR-97, Atlas J17.

WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the phase services of 
WASD's City of Miami Undersized and Water Main Replacement at SW 42 St GOB site described here. 

  (Needs Assessment Project)-Replacement of 
undersized 1.5-inch to 4-inch water mains and the 
installation of new 8-inch water mains to improve 
pressure and fire hydrants to provide fire protection to 
the surrounding area. 

8/28/20067/31/2006G

#71183 1/1/20061/1/200612 1/1/20061/1/2006 12/31/200812/31/2008 3,400 3,400 0

Status/Comments: This project also funded as Hialeah 87 ave Water Main Construction funds to be advanced by WASD.

This project will be done in a Joint Project Agreement (JPA) with DOT.  WASD is working with the municipalities to put an agreement together.

  WASD/MUNI Medley 87 ave water main. (MEDLEY)G

#71186 1/1/20051/1/200512 1/1/20051/1/2005 12/31/200712/31/2007 600 600 0

Status/Comments: The Fire Flow Pressure Water Tank work will be done by the City of Medley with NO WASD INVOLVEMENT.

  MUNI Medley Fire flow TankG

#71202 1/1/20051/1/20057 1/1/20061/1/2006 12/31/200812/31/2008 2,000 1,003 0

Status/Comments: This is a donation project done by the City of South Miami.  Design and construction will be completed by the City of South Miami with NO WASD INVOLVEMENT.  

  WASD/MUNI South Miami water system expansion 1/1/20051/1/2005G

#71207 1/1/20051/1/20052 1/1/20051/1/2005 12/31/200512/31/2005 500 500 0

Status/Comments: Sanitary system improvements done by the City of North Miami with NO WASD INVOLVEMENT.

  North Miami Sanitary Sewer ImprovementsG

#71208 1/1/20051/1/20052 1/1/20051/1/2005 12/31/200512/31/2005 500 500 0

Status/Comments: Sanitary Sewer Lift Station improvements done by the City of North Miami with NO WASD INVOLVEMENT.

  MUNI Sanitary Sewer Lift Station ImprovementsG

#71211 1/1/20051/1/20051 1/1/20051/1/2005 12/31/200612/31/2006 300 300 0

Status/Comments: System improvements done by the City Opa Locka with NO WASD INVOLVEMENT.

  MUNI Water System ImprovementsG

#71235 13 -N/A 11,899 2,600 0

Status/Comments: Pending the department’s administration approval in order to place them on a Review Committee’s Agenda and then to proceed with a Request to Advertise (RTA).  WASD 
Intergovernmental Contract Section is finalazing the Notice to Professional Consultant.  For more information please call Sara Leu at (786) 552-8045.

Allocation from GOB for this project is $1M, along with Non-GOB funding.

  Countywide Water and Sewer System 
Enhancements.  Design a 30 Inch Sewage Force 
Main at Miami Garden Drive.

?
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#71240 9/12/20059/12/20051 5/28/20075/28/2007 9/14/20079/14/2007 15,513 200 0

Status/Comments: OCI have authorized WASD to use $90,000 to Design and construct a Water Main and a Force Main at NW 196 St & NW 47 ave.  Project in design by MD WASD Engineering Section. 
(Comments by Earth Tech).

WASD Engineering has opened two ER for the Relocation Utility Lines of Aerial Canal Crossing:  16048 (Fund 36) and 48085 (Fund 34).

The Program Manager Consultant (Earth Tech) received approval fom OCI to be able to combine this project with GOB site No. 71157 (Needs Assessment Project).   
Commisioner to provide recommendation of projects to be determined (TBD).

To be done in conjuction with GOB Need Assessment Project #71157.

  System Improvements within the District.  ID# DB-
TBD-1

Projects to be Determined.

1/30/20061/30/2006G

#71316 9/12/20059/12/200511 9/17/20078/20/2007 1/4/20081/4/2008 1,541 600 0

Status/Comments: The Program Manager Consultant (Earth Tech) is in the process of identifying projects for development.  (Comments By Earth Tech).

  System Improvements within the District 2/27/20061/30/2006G

#71389 1/1/20051/1/20052 1/1/20051/1/2005 12/31/200512/31/2005 100 100 0

Status/Comments: The Water & Sewer System Enhancement will be done by the City of North Miami with NO WASD INVOLVEMENT.

  Countywide Water and Sewer System EnhancementsG

#71791 8/1/20058/1/20058 3/16/20092/16/2009 2/25/20112/25/2011 3,890 1,000 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here. 

To be completed in conjuction with GOB site No. 70229 & 71792.

**Eco Dev Perrine DIST8 /Cutler Ridge Water and 
Sewer Improvements (CENTRAL BASIN).

8/28/20067/31/2006G

#71792 8/1/20058/1/20058 2/16/20091/19/2009 1/28/20111/28/2011 1,988 308 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here.  

To be completed in conjuction with GOB site NO. 70229 & 71791.

  Eco Dev Perrine DIST8 /Cutler Ridge Water and 
Sewer Improvements (SOUTH BASIN).

8/28/20067/31/2006G

#71799 8/1/20058/1/20059 3/16/20092/16/2009 2/25/20112/25/2011 3,125 1,000 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here. 

To be completed in conjuction with GOB site No. 71165 & 71800.

  Eco Dev  DIST9 Perrine/ Cutler Ridge Improvements 
(CENTRAL BASIN)

8/28/20067/31/2006G
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#71800 8/1/20058/1/20059 2/16/20091/19/2009 1/28/20111/28/2011 533 152 0

Status/Comments: WASD sent a Notice to Professional Consultant (NTPC) on December 20, 2005 to the Review Committee for the purpose of employing consultant firms that will design and construct the 
Water Mains, Gravity Sewer Mains, Pump Stations, and Force Mains and to provide services to aid the Acquistion of Land at the Perrine/Cutler GOB sites described here. 

To be completed in conjuction with GOB site No. 71165 & 71799.

  Eco Dev  DIST9 Perrine/ Cutler Ridge Improvements 
(SOUTH BASIN)

8/28/20067/31/2006G

105,646 30,823 0Water and Sewer Total:

1,423,615 244,596 4,491
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